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1. INTRODUCTION

1.1 Background
Health Infrastructure NSW is responsible for delivering the Liverpool Hospital Redevelopment
(SSD 10389) (the Project). Lendlease has been awarded the contract for the Project.

The overall objective of the Liverpool Hospital Redevelopment Project is to develop a new
Integrated Services Building (ISB) and undertake refurbishment works to existing certain hospital
buildings and facilities. It is intended that this development will in turn:

� expand the provision of services to meet the significant growth in population, age
profile and complexity of disease and poor health

� improve service access and patient flows, providing the right care for the right people
at the right location

� address high rates of preventable hospitalisation, and

� improve the operational efficiency and functionality of the hospital to serve the South
Western Sydney Local Health District.

1.2 The Project
The Project site is located in the western portion of the Liverpool Hospital Campus and is legally
described as Lot 501 in DP 1165217. It is on the corner of Elizabeth Street and Goulburn Street
within the Liverpool Central Business District (CBD), approximately 26 kilometres west of the
Sydney CBD. It is within the Liverpool Local Government Area. The Project’s site plan is presented
in Figure 1. An artistic impression of the redevelopment is presented in Figure 2.

The scope of the Project includes:

� demolition and site preparation

� construction and operation of a new 6 storey ISB to provide:

◦ expanded Emergency Department

◦ new women’s and paediatric services

◦ new cancer treatment centre

◦ new support services including pathology, satellite medical imaging and
pharmacy

◦ new education and teaching spaces, and

◦ new retail facilities; and − new basement loading dock.

� refurbishment of existing buildings to provide:

◦ expansion and reconfiguration of the existing Emergency Department

◦ expansion of the Intensive Care Unit
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◦ reconfiguration of existing operating theatres and same day surgery, and

◦ repurpose Caroline Chisholm Building for office accommodation.

� new hospital entry and drop off

� construction of a skybridge link over Campbell Street to the Ingham Institute

� construction of new internal access roads and links

� expansion of ambulance bays on Elizabeth Street

� creation of a shared zone on Campbell Street

� tree removal

� landscape works

� utilities services and amplification works, and

� site preparation civil works.

1.3 Statutory Context
The Project is classified as State Significant Development (SSD) by virtue of it exceeding the $30
million threshold in Schedule 1 of the State Environmental Planning Policy (State and Regional
Development) 2011 (SRD SEPP).

A request for the issue of Secretary’s Environmental Assessment Requirements (SEARs) was
sought on 28 October 2019. Accordingly, SEARs were issued on 27 November 2019. An
Environmental Impact Statement (EIS) was lodged for the Project on 08 May 2020. Consent was
granted on 30 November 2021 under Section 4.38 of the Environmental Planning and Assessment
Act 1979 (EP&A Act), SSD 10389, subject to a set of Conditions of Consent.

One modification has been lodged since consent was granted. A summary of each of the
modifications is set out below.

Modification 1
Modification 1 (Mod 1) sought amendments to Conditions B20 and B21 relating to Flood
Management to clarify how the conditions apply to the approved basement. Mod 1 was approved
on 01 July 2021.

Documents relating to the assessment and determination of the Project and Mod 1, are located at
the Department’s major projects website https://www.planningportal.nsw.gov.au/major-
projects/project/25761.

This Staging Report relates to both construction and operation of the Project and should be read in
conjunction with the approved SSD 10389 Conditions of Consent (as modified through Modification
1) and the Applicants Contractors’ compliance and audit reports.
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Figure 1: Liverpool Hospital Redevelopment site plan
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Figure 2: Liverpool Hospital Redevelopment artists redevelopment, viewed from the north-west of the site
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1.4 Purpose of this Staging Report
Conditions A10 to A13 set out the requirements for staging construction and / or operations of the
Project. They state:

A10.  The project may be constructed and operated in stages. Where compliance with
conditions is required to be staged due to staged construction or operation, a
Staging Report (for either or both construction and operation as the case may be)
must be prepared and submitted to the satisfaction of the Planning Secretary. The
Staging Report must be submitted to the Planning Secretary no later than one
month before the commencement of construction of the first of the proposed stages
of construction (or if only staged operation is proposed, one month before the
commencement of operation of the first of the proposed stages of operation).

A11.  A Staging Report prepared in accordance with condition A10 must:

(a) if staged construction is proposed, set out how the construction of the whole of
the project will be staged, including details of work and other activities to be
carried out in each stage and the general timing of when construction of each
stage will commence and finish;

(b) if staged operation is proposed, set out how the operation of the whole of the
project will be staged, including details of work and other activities to be carried
out in each stage and the general timing of when operation of each stage will
commence and finish (if relevant);

(c) specify how compliance with conditions will be achieved across and between
each of the stages of the project; and

(d) set out mechanisms for managing any cumulative impacts arising from the
proposed staging.

A12.  Where staging is proposed, the project must be staged in accordance with the
Staging Report, as approved by the Planning Secretary.

A13.  Where staging is proposed, the terms of this approval that apply or are relevant to
the works or activities to be carried out in a specific stage must be complied with at
the relevant time for that stage.

Construction and refurbishment will not be completed all at once and, therefore, handover is
required in a staged manner. This in turn creates a staged approach to the commencement of
operations and thus the staged triggering of operational Conditions of Consent, as set out in Part D
and Part E of Schedule 2 of SSD 10389. This staged handover process is detailed in Section 2,
below, and illustrated in the drawings included in Appendix B.

1.5 Need and Justification
Staging represents the most efficient way in which to deliver this complex public infrastructure
project, minimise the impact on existing hospital operations, and to maximise positive outcomes for
the community.
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Implementation of this Staging Report enables design elements to evolve, be refined and
optimized prior to their implementation or their potential impact occurring. It maximises
opportunities for best practice design elements to be incorporated at an appropriate time in Project
delivery. These benefits in turn result in better outcomes for the operators and users of the future
hospital.

The Staging Report reduces administrative burden on the Department, the Certifying Authority and
the proponent by allowing requirements to be delivered in a systematic manner, aligned with the
works themselves.

Its implementation avoids early construction activities (such as demolition, earthworks and
structures) being delayed until 100% design of late stage construction activities (such as
mechanical ventilation or end of trip facilities) occurs. This maximises Project delivery opportunities
and provides the greatest potential to minimize construction duration, where possible, to the
benefit of the surrounding community and to the hospital community.

This staging approach ultimately maintains key functioning of Liverpool Hospital, while providing
NSW Health and its staff, patients and visitors with a fully functioning hospital precinct in a timely
manner.

Its implementation will enable:

� the Liverpool Hospital Redevelopment to commence operations in a progressive
manner once all relevant infrastructure required to operate each facility is complete,
and

� non-key activities, including but not limited to landscaping, bicycle parking,
administration, faith and parent rooms, to be completed following commencement of
operations.
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2. STAGING
This section details the Project’s proposed approach to staging of construction and operations of
the Liverpool Hospital Redevelopment in accordance with conditions detailed in Schedule 2 of
SSD 10389.

2.1 Construction Staging
Construction will be delivered over three (3) broad stages. While each stage will commence at
different times, each stage will have periods during which works may occur simultaneously. All
staging under this staging report has been named to correspond generally to the intended split of
Crown Certificates, however this may need to be adjusted should design or construction progress
limit the ability for a Crown Certificate to be issued for the full scope of a Stage.

Stage 1 includes partial demolition of existing structures in Stage 1, located generally south west of
the Liverpool Hospital, refurbishment of the existing basement in this area, construction of part of
the new Integrated Services Building (ISB) including an addition to the existing emergency
department, new clinical areas (new main entry, general clinics, PIXI, part NICU, birthing) and new
back of house, pathology and plant areas. The Stage also includes partial reinforcement of the
bunker walls and roof, civil and landscape works across the site, and the refurbishment of parts of
the existing Clinical Services Buildings. Stage 1 will be comprised of five (5) sub stages as set out
in the table below.

Stage 2 includes demolition of existing structures located in the north western part of Liverpool
Hospital, surrounding the Oncology Bunkers Building (Building 03) and constructing the northern
part of the new Integrated Services Building (ISB), (as an extension to the Stage 1 built form). This
will include outpatient clinics, inpatient units, a new wellness centre and loading dock, and waste
management facilities, plant and back of house areas, and façade completion to the new building
and the Oncology Bunkers.

Stage 3 includes refurbishment across the existing Old and New Clinical Services Buildings, ,
Caroline Chisolm Building (Building 04) and associated integration works. Refurbishment will be
staggered across the entire project lifetime in order to minimise disruption to the existing facilities.
Essentially, as parts of new buildings are completed, uses in parts of the existing buildings to move
into the new buildings, which will facilitate the refurbishment of the vacated parts of the existing
buildings.

The Project lifetime is projected to be approximately 49 months, commencing in Quarter 3 2021
with the Project expected to be complete by Quarter 4 2026.

Proposed indicative construction stages and corresponding commencement and completion dates
for each stage are presented in Table 1. Detailed figures showing the breakdown of the indicative
project staging are provide as Appendix B.
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Table 1: Proposed construction stages

Construction
Stage

Stage Scope Indicative
Commencement

Dates1

Indicative
Completion

Dates1

Construction

Stage 1 will align with the delivery of Crown Certificate 1 and will be comprised
of 5 sub-stages.

Quarter 3 2021 Quarter 4
2025

Stage 1.1 Stage 1.1 will encompass the following scope of works:
� Demolition – Thomas & Rachael Moore Education

Centre (Building 27) & part Old Clinical Services
Building (Building 05) and associated adjoining
and adjacent structures

� Associated services adjustments, and
� Refurbishment of existing Emergency Department

– Forensics.

Quarter 3 2021 Quarter 4
2021

Stage 1.2 Stage 1.2 will encompass the following scope of works:
� Structure & Services in the Stage 1 Area – In-

ground / basement level (this includes piles,
retaining walls, sub-structure, cores, core raft slab)

� Oncology Bunkers (Building 03) wall & roof
reinforcement works (note -balance of works to
the bunkers building are in the Stages 1.5
(landscape) and 2 scope), and

� refurbishment within the existing New Clinical
Services Building (Building 06) -  and Operating
Theatres (OT) and Interventional Radiology (IR),
including associated façade works.

Quarter 4 2021 Quarter 2
2022

Stage 1.3 Stage 1.3 will encompass the following scope of works:
� Structural works to the balance of the basement to

roof structure in the Stage 1 Area, generally from
around gridline M southwards.

� Sterilisation Services Department (SSD) on Level
1, and the Surgical Short Stay Unit (SSSU) on
Level 2, and

� Refurbishment of parts of Level 2 of the existing
New Clinical Services Building (Building 06) –
Intensive Care Units (ICU).

Quarter 4 2021 Quarter 3
2022

Stage 1.4 Stage 1.4 will encompass the following scope of works:
� Façade, fitout and services of part of the new

Integrated Services Building in the Stage 1 Area
� Integration of the attached parts of existing

buildings with the new building at all interfacing
levels

� Refurbishment of existing Old Clinical Services
Building (Building 05) – Emergency Department
(ED) on the Ground Floor and remaining OT,

Quarter 2 2022 Quarter 1
2023

Stage 1.5 Stage 1.5 will encompass external works including landscape
and civil works:

� Caroline Chisolm Courtyard, located immediately
south of the Caroline Chisolm Building (Building
04) & Main Entry

Quarter 2 2022 Quarter 4
2025
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Construction
Stage

Stage Scope Indicative
Commencement

Dates1

Indicative
Completion

Dates1

� Oncology Bunkers (Building 03) rooftop
landscaped areas

� Integrated Clinical Services Building Rooftop
landscaped area, and

� Landscaped areas, pathways and related works
across the balance of the site.

Stage 2 Stage 2 involves the construction of the balance of the
Integrated Services Building, generally from around grid line
M and northwards. This includes the following key activities:

� Demolition of existing Cancer Building (Building
24), Pathology Building (Building 25) and Alex
Grimson Building (Building 25) and associated
structures, and

� Structural work including piling, substructure and
main structure.

Stage 2 also includes the completion of the façade upgrade
works to the Oncology Bunkers Building (Building 03) as part
of the overall integrated façade works.

Quarter 3 2023 Quarter 4
2025

Stage 3 Stage 3 will include the delivery of remaining refurbishment
works to existing buildings including:

� The refurbishment of the existing Caroline
Chisolm Building (Building 04), and

� Refurbishment of the existing New Clinical
Services Building (Building 06) - Basement Level
amenities and staff and training rooms, and
Ground Floor Level communications and
information departments, including Distributed
Antennae System (DAS) and Communications
(Comms) facilities and Clinical Information
Department (CID).

Quarter 3 2023 Quarter 4
2026

Notes:
1. Dates noted above are indicative and may be impacted by weather and obtaining necessary approvals.

2.2 Operational Staging
The commencement of operations will occur over three (3) key stages, comprised of 21 phases,
ordered by indicative date of operation. The 3 stages comprise the two stage operation of the new
ISB building and the refurbishment of existing Liverpool Hospital facilities.

The delivery of the new ISB building comprises the majority of demolition, structural and external
works for the Project. It will  become operational in two key handover milestones; Operations
Stage 1 (in Quarter 3 of 2023) and Operations Stage 2 (in Quarter 2026).

Operations Stage 3 comprises the refurbishment and reconfiguration of existing facilities, including
but not limited to the Emergency Department (ED), Intensive Care Unit (ICU) and the Caroline
Chisolm Building. Operations Stage 3 has been broken into individual phases to enable the
progressive and prompt hand over of these facilities for operation as they are completed.

The breakdown and timing of operational stage are presented in Table 1. The delivery of each
operational stage and phase is presented in detail in Appendix C.
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Table 1: Proposed operational stages

Operational
Stage

Phase Area Timing for
Operation

1 7 ISB Stage 1 Quarter 3 2023

2 17 ISB Stage 2 Quarter 1 2026

3 1 Forensic Quarter 1 2022

2 ICU Meeting Room & Simulation Quarter 4 2022

3 ICU Remaining Quarter 1 2023

4 SSD & SSU Quarter 1 2023

5 Interventional Radiology & General Operating Theatre Quarter 2 2023

6 Emergency Operational Theatre Staff Station Quarter 3 2023

7a Emergency Operational Theatre Quarter 3 2023

8 Medical Admin & Bike Store Quarter 4 2023

9 Staff Room, Training & Amenities & ED Zone 2 Quarter 4 2023

10
Caroline Chisolm Building Level 2 & Landscaping

CID & Medical Records
Quarter 1 2024

11 ED Zone 3 Quarter 2 2024

12 ED Zone 4 Quarter 4 2024

13 ED Zone 5 Quarter 4 2024

14 ED Zone 6 Quarter 1 2025

15 ED Zone 7 Quarter 3 2025

16 ED Zone 8 Quarter 4 2025

17a Mail & Print Room Quarter 2 2026

18 Caroline Chisholm Level 1 & Cancer Admin Quarter 3 2026

19 NICU Parent Room Quarter 4 2026

20 Multi Faith & Education, & Haematology Ambulant Care Quarter 4 2026

21 NICU Quarter 1 2027

Notes:
1. Dates noted above are indicative and may be impacted by changes to construction completion due to weather

and obtaining necessary approvals. Each stage will not commence operations until the requisite approvals are
obtained.

2.3 Scope of works outside of this Staging Report
Early low impact works
In addition to the construction stages detailed above the early low impact works excluded from the
definition of ‘Construction’ in SSD 10389, will be undertaken to enable the remainder of the Project
to run efficiently. These low impact works are not subject to the staging described in this Staging
Report.

These works include:

� building and road dilapidation surveys; investigative drilling or investigative excavation;

� Archaeological Salvage;
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� establishing temporary site offices (in locations identified by the conditions of this
consent);

� installation of environmental impact mitigation measures, fencing, enabling works; and

� minor adjustments to services or utilities.
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3. MANAGING COMPLIANCE AND POTENTIAL
IMPACTS

3.1 Approach
The Project is committed to meeting its obligations and being a good neighbour.

Management of environmental issues and compliance with the Project Conditions of Consent will
be achieved through the implementation of Contractor Environmental Management System (EMS),
project Construction Environmental Management Plan (CEMP) and sub-plans and Project
Operational Management Plans, compliance monitoring and reporting and independent auditing.

No aspect of the staged approach to construction and operation will affect the ability of the Project
to comply with the Conditions of Consent. All triggered Conditions of Consent will be complied with
at each stage, within the timing specified in the Compliance Matrix in Appendix A.  An ‘X’ and
orange shading in the Compliance Matrix denotes a condition that is triggered at and applicable to
a particular stage.

3.2 Management Plans
A number of management plans are required by the Project’s Conditions of Consent and are to be
developed in accordance with Contractor EMS, Conditions of Consent requirements, relevant
standards and guidelines and best practice.

Management of environmental issues and compliance with the Project Conditions of Consent will be
achieved through implementation of the Lendlease Building EMS, NSW Health management
systems, the management plans required by the consent, and compliance monitoring and reporting
and independent auditing.

The Project management plans outline the requirements of the Project and ensure compliance with
the Conditions of Consent and manage potential environmental and community impacts that may
arise from the carrying out of the development.

The key management strategies and plans applicable to construction stages 1 to 3 include (but are
not limited to):

� Construction Environmental Management Plan (Conditions of Consent B11) and sub-
plans:

◦ Construction Traffic and Pedestrian Management Sub-Plan (Conditions of Consent
B12, B15, B18 & B19)

◦ Construction Noise and Vibration Management Sub-Plan (Conditions of Consent
B13)

◦ Construction Waste and Management Sub-Plan (Conditions of Consent B14)

◦ Archaeological Research Design and Excavation Methodology (Conditions of
Consent B24)
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The plans, strategies and programs for the construction phase have not been staged and are still
suitable to manage the risks and compliance requirements for these stages. Updates to the
documents will occur where opportunities for improvement have been identified to ensure ongoing
compliance is achieved and impacts are appropriately managed. Any updates that may occur,
following approval of this Staging Report, will be completed in accordance with Conditions of
Consent A31/A32.

The key management strategies and plans applicable to operational stages include:

� Green Travel Plan (Condition of Consent D9 an E7)

� Local Traffic Management Plan (Condition of Consent D10)

� Heritage Interpretation Strategy (Condition of Consent D11)

� Stormwater Quality Management Plan (Condition of Consent D20 and E8)

� Long Term Environmental Management Plan (Condition of Consent D28 and E3)

� Operational Waste Management Plan (Condition of Consent E12), and

� Operational Landscape Management Plan (Condition of Consent D29 and E11).

3.3 Compliance Monitoring and Reporting
In accordance with Condition of Consent A34, the Compliance Monitoring and Reporting Schedule
and the Department’s Compliance Reporting Post Approval Requirements 2020, the Project has,
and will continue to, prepare Compliance Reports throughout the delivery of the Project. These
include:

� Pre-Construction Compliance Report (single report), submitted prior to the
commencement of construction

� Pre-Operational Compliance Report (single report), submitted prior to the
commencement of operation and / or use, and

� Operation Compliance Report (reported annually for duration of operations unless
otherwise approved under Condition of Consent A38).

In undertaking this reporting:
� all requirements in the Conditions of Consent that apply to each stage of the Project

are identified and the approach for assessing compliance with them is considered, and
where possible, documented, before the commencement of each stage

� the Project’s performance in terms of compliance with the Conditions of Consent is
evaluated and is communicated at various stages during the carrying out of the
development

� the reporting obligations required by the Conditions of Consent are met, and
� opportunities for improvement are identified and adopted.

A compliance matrix is presented in Appendix A. It identifies the timing of which each Condition of
Consent is triggered and must be complied with.

As noted above, an ‘X’ and orange shading in the Compliance Matrix denotes a condition that is
triggered at and/or applicable to a particular operational stage.
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As denoted in Appendix A, the Pre-Operational Compliance Report will be provided to the Planning
Secretary prior to the commencement of Operations Stage 1 (ISB Stage 1). ISB Stage 1 and Stage
2 comprise the majority of demolition, structural and external works for the Project.

As identified in Appendix A, it is considered that the scope of Refurbishment Phases 1-8 do not
require pre-operational compliance reporting. Where refurbishment stages have become operational
in the interim period (Phases 1-8), these will be included in the report.

3.4 Independent Environmental Auditing
Independent Audits provide a valuable tool in ensuring compliance is achieved and opportunities
for improvement are realized.

An Independent Audit Program was developed for the Project in accordance with Condition of
Consent C41 and captured the audit frequencies set out in Condition of Consent C42 and the
Department’s Independent Audit Post Approval Requirements. The Program sets out when
Independent Audits need to be undertaken.

Independent Audits will to be undertaken within 12 weeks of the notification of commencement of
construction and at 26 week intervals thereafter in accordance with Conditions of Approval C42,
C44 and the Department’s Independent Audit Post Approval Requirements.

Operational Audits will to be undertaken within 26 weeks of the notification of commencement of
Operations Stage 1 (ISB Stage 1) and at intervals no greater than 3 years, in accordance with the
Department’s Independent Audit Post Approval Requirements. Where refurbishment stages have
become operational in the interim period, these will be included in the report.

The undertaking of Independent Audits for the Project will not be impacted by implementing a
staged approach.

3.5 Cumulative Impact
Impacts associated with the delivery of the Project include traffic, parking and access, built form
and amenity, contamination and nuisance impacts such as dust, noise and vibration and soil and
water impacts.  These impacts in isolation or cumulatively would be unchanged as a result of the
proposed staging and remain the same as those assessed by the Department prior to consent.

The Project would continue to manage the potential impacts through implementation of the Project
plans, strategies and protocols identified within the Conditions of Consent.



 Project No.: 282
SSD10389 - Condition A10 - LHAP - Staging Report_Rev7_clean.docm 15

APPENDIX A:

SSD 10389 Schedule 3: Conditions of Consent (including
Mod 1)
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Condition
of Consent Compliance Requirement

Construction Stages Operational Stages

Comments

Stage 1.1 Stage 1.2 Stage 1.3 Stage 1.4 Stage 1.5 Stage 2 Stage 3 Operations
Stage 1

Operations
Stage 2

Operations
Stage 3

Demolition

Service
Adjustment

Refurb
(Forensics)

Structural
and Services

– Stage 1
Area &

Oncology
Bunkers

Refurb (IR &
OT)

Ground –
Level 5
(Roof)

Façade Fitout

Services

Partial Refurb
(Old & New

CSB
Buildings)

External

Civil

Landscaping

Demolition

Structure

Services

Façade

External

Balance of
Refurb (Old &

New CSB
Buildings)

ISB Stage 1

Phase 9

ISB Stage 2

Phase 19

Refurb

Phases 1-8,
10-18 and

20-21

Part A Administrative conditions

Obligation to Minimise Harm to the Environment

A1 In addition to meeting the specific performance measures and criteria in this consent,
all reasonable and feasible measures must be implemented to prevent, and, if
prevention is not reasonable and feasible, minimise any material harm to the
environment that may result from the construction and operation of the development.

X X X X X X X

All construction stages of the Project
will implement reasonable and

feasible measures to prevent or
minimise any material harm to the

environment.

Terms of Consent

A2 The development may only be carried out :
(a) in compliance with the conditions of this consent;

X X X X X X X
This condition applies to and will be

complied with for all construction
stages and throughout development.

(b) in accordance with all written directions of the Planning Secretary;

(c) generally in accordance with the EIS and Response to Submissions; and

(d) in accordance with the approved plans in the table below:
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Condition
of Consent Compliance Requirement

Construction Stages Operational Stages

Comments

Stage 1.1 Stage 1.2 Stage 1.3 Stage 1.4 Stage 1.5 Stage 2 Stage 3 Operations
Stage 1

Operations
Stage 2

Operations
Stage 3

Demolition

Service
Adjustment

Refurb
(Forensics)

Structural
and Services

– Stage 1
Area &

Oncology
Bunkers

Refurb (IR &
OT)

Ground –
Level 5
(Roof)

Façade Fitout

Services

Partial Refurb
(Old & New

CSB
Buildings)

External

Civil

Landscaping

Demolition

Structure

Services

Façade

External

Balance of
Refurb (Old &

New CSB
Buildings)

ISB Stage 1

Phase 9

ISB Stage 2

Phase 19

Refurb

Phases 1-8,
10-18 and

20-21
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Condition
of Consent Compliance Requirement

Construction Stages Operational Stages

Comments

Stage 1.1 Stage 1.2 Stage 1.3 Stage 1.4 Stage 1.5 Stage 2 Stage 3 Operations
Stage 1

Operations
Stage 2

Operations
Stage 3

Demolition

Service
Adjustment

Refurb
(Forensics)

Structural
and Services

– Stage 1
Area &

Oncology
Bunkers

Refurb (IR &
OT)

Ground –
Level 5
(Roof)

Façade Fitout

Services

Partial Refurb
(Old & New

CSB
Buildings)

External

Civil

Landscaping

Demolition

Structure

Services

Façade

External

Balance of
Refurb (Old &

New CSB
Buildings)

ISB Stage 1

Phase 9

ISB Stage 2

Phase 19

Refurb

Phases 1-8,
10-18 and

20-21

A3 Consistent with the requirements in this consent, the Planning Secretary may make
written directions to the Applicant in relation to:
(a) the content of any strategy, study, system, plan, program, review, audit,

notification, report or correspondence submitted under or otherwise made in
relation to this consent, including those that are required to be, and have been,
approved by the Planning Secretary; X X X X X X X

All written directions from the Planning
Secretary will be acted on throughout
all construction stages of the Project.

(b) any reports, reviews or audits commissioned by the Planning Secretary regarding
compliance with this approval; and

(c) the implementation of any actions or measures contained in any such document
referred to in (a) above.

A4 The conditions of this consent and directions of the Planning Secretary prevail to the
extent of any inconsistency, ambiguity or conflict between them and a document listed
in condition A2(c). In the event of an inconsistency, ambiguity or conflict between any
of the documents listed in condition A2(c), the most recent document prevails to the
extent of the inconsistency, ambiguity or conflict.

X X X X X X X
This condition applies to and will be

complied with for all construction
stages and throughout development.

Limits of Consent
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Condition
of Consent Compliance Requirement

Construction Stages Operational Stages

Comments

Stage 1.1 Stage 1.2 Stage 1.3 Stage 1.4 Stage 1.5 Stage 2 Stage 3 Operations
Stage 1

Operations
Stage 2

Operations
Stage 3

Demolition

Service
Adjustment

Refurb
(Forensics)

Structural
and Services

– Stage 1
Area &

Oncology
Bunkers

Refurb (IR &
OT)

Ground –
Level 5
(Roof)

Façade Fitout

Services

Partial Refurb
(Old & New

CSB
Buildings)

External

Civil

Landscaping

Demolition

Structure

Services

Façade

External

Balance of
Refurb (Old &

New CSB
Buildings)

ISB Stage 1

Phase 9

ISB Stage 2

Phase 19

Refurb

Phases 1-8,
10-18 and

20-21

A5 This consent lapses five years after the date of consent unless work is physically
commenced. X

Note: Works are expected to
physically commence in Quarter 3

2021.

Campbell Street Shared Zone

A6 The Campbell Street shared zone is not approved, and the works associated with the
shared zone do not form part of the development approved under this consent. X X X X X X X

The Campbell Street Shared Zone will
not be undertaken under this

approval.

Prescribed Conditions

A7 The Applicant must comply with all relevant prescribed conditions of development
consent under Part 6, Division 8A of the EP&A Regulation. X X X X X X X

The Project will comply with all
prescribed conditions throughout

development.

Planning Secretary as Moderator

A8 In the event of a dispute between the Applicant and a public authority, in relation to an
applicable requirement in this approval or relevant matter relating to the Development,
either party may refer the matter to the Planning Secretary for resolution. The Planning
Secretary’s resolution of the matter must be binding on the parties.

X X X X X X X
The Planning Secretary will be used in

the event of a dispute between the
Applicant and a public authority.

Evidence of Consultation

A9 Where conditions of this consent require consultation with an identified party, the
Applicant must:
(a) consult with the relevant party prior to submitting the subject document for

information or approval; and
X X X X X X X

During all construction stages and
throughout development, required

consultation will be undertaken and
evidence recorded.

(b) provide details of the consultation undertaken including:
(ii) the outcome of that consultation, matters resolved and unresolved; and
(iii) details of any disagreement remaining between the party consulted and

the Applicant and how the Applicant has addressed the matters not
resolved

Staging

A10 The project may be constructed and operated in stages. Where compliance with
conditions is required to be staged due to staged construction or operation, a Staging
Report (for either or both construction and operation as the case may be) must be
prepared and submitted to the satisfaction of the Planning Secretary. The Staging
Report must be submitted to the Planning Secretary no later than one month before the
commencement of construction of the first of the proposed stages of construction (or if
only staged operation is proposed, one month before the commencement of operation
of the first of the proposed stages of operation)

X X X X X X X X X X

This report has been prepared to
satisfy the requirements of this

Condition. This Condition will apply
throughout each construction and

operational stage.

A11 A Staging Report prepared in accordance with condition A10 must:
(a) if staged construction is proposed, set out how the construction of the whole of the

project will be staged, including details of work and other activities to be carried
out in each stage and the general timing of when construction of each stage will
commence and finish;

X X X X X X X X X X

This report has been prepared to
satisfy the requirements of this

Condition. This Condition will apply
throughout each construction and

operational stage.
(b) if staged operation is proposed, set out how the operation of the whole of the

project will be staged, including details of work and other activities to be carried
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Condition
of Consent Compliance Requirement

Construction Stages Operational Stages

Comments

Stage 1.1 Stage 1.2 Stage 1.3 Stage 1.4 Stage 1.5 Stage 2 Stage 3 Operations
Stage 1

Operations
Stage 2

Operations
Stage 3

Demolition

Service
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Refurb
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Structural
and Services

– Stage 1
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Oncology
Bunkers

Refurb (IR &
OT)

Ground –
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(Roof)

Façade Fitout

Services

Partial Refurb
(Old & New

CSB
Buildings)

External

Civil

Landscaping

Demolition

Structure

Services

Façade

External

Balance of
Refurb (Old &

New CSB
Buildings)

ISB Stage 1

Phase 9

ISB Stage 2

Phase 19

Refurb

Phases 1-8,
10-18 and

20-21

out in each stage and the general timing of when operation of each stage will
commence and finish (if relevant);

(c) specify how compliance with conditions will be achieved across and between each
of the stages of the project; and

(d) set out mechanisms for managing any cumulative impacts arising from the
proposed staging

A12 Where a Staging Report is required, the project must be staged in accordance with the
Staging Report, as approved by the Planning Secretary. X X X X X X X X X X The Project will be staged in

accordance with this Staging Report.

A13 Where construction or operation is being staged in accordance with a Staging Report,
the terms of this consent that apply or are relevant to the works or activities to be
carried out in a specific stage must be complied with at the relevant time for that stage
as identified in the Staging Report.

X X X X X X X X X X
This condition applies to and will be

complied with for all construction and
operational stages.

Staging, combining and Updating Strategies, Plan or Programs

A14 The Applicant may:
(a) prepare and submit any strategy, plan (including management plan, architectural

or design plan) or program required by this consent on a staged basis (if a clear
description is provided as to the specific stage and scope of the development to
which the strategy, plan (including management plan, architectural or design plan)
or program applies, the relationship of the stage to any future stages and the
trigger for updating the strategy, plan (including management plan, architectural or
design plan) or program);

X X X X X X X
This condition applies to and will be

complied with for all construction
stages and throughout development.

(b) combine any strategy, plan (including management plan, architectural or design
plan), or program required by this consent (if a clear relationship is demonstrated
between the strategies, plans (including management plan, architectural or design
plan) or programs that are proposed to be combined); and

(c) update any strategy, plan (including management plan, architectural or design
plan), or program required by this consent (to ensure the strategies, plans
(including management plan, architectural or design plan), or programs required
under this consent are updated on a regular basis and incorporate additional
measures or amendments to improve the environmental performance of the
development).

A15 Any strategy, plan or program prepared in accordance with condition A14, where
previously approved by the Planning Secretary under this consent, must be submitted
to the satisfaction of the Planning Secretary. X X X X X X X

During all construction stages and
throughout development, revisions to
all strategies, plans and programs will
be submitted to the satisfaction of the
Planning Secretary (where previously
approved by the Planning Secretary).

A16 If the Planning Secretary agrees, a strategy, plan (including management plan,
architectural or design plan), or program may be staged or updated without
consultation being undertaken with all parties required to be consulted in the relevant
condition in this consent.

X X X X X X X
This condition applies to and will be

complied with for all construction
stages and throughout development.
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Condition
of Consent Compliance Requirement

Construction Stages Operational Stages

Comments

Stage 1.1 Stage 1.2 Stage 1.3 Stage 1.4 Stage 1.5 Stage 2 Stage 3 Operations
Stage 1

Operations
Stage 2

Operations
Stage 3

Demolition

Service
Adjustment

Refurb
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and Services

– Stage 1
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Bunkers

Refurb (IR &
OT)

Ground –
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(Roof)

Façade Fitout
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Partial Refurb
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CSB
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Demolition

Structure

Services

Façade

External

Balance of
Refurb (Old &

New CSB
Buildings)

ISB Stage 1

Phase 9

ISB Stage 2

Phase 19

Refurb

Phases 1-8,
10-18 and

20-21

A17 Updated strategies, plans (including management plan, architectural or design plan), or
programs supersede the previous versions of them and must be implemented in
accordance with the condition that requires the strategy, plan, program or drawing.

X X X X X X X
This condition applies to and will be

complied with for all construction
stages and throughout development.

Structural Adequacy

A18 All new buildings and structures, and any alterations or additions to existing buildings
and structures, that are part of the development, must be constructed in accordance
with the relevant requirements of the BCA.

Notes:
• Part 8 of the EP&A Regulation sets out the requirements for the certification
of the development.

X X X X X X X

All new buildings and structures, and
any alterations or additions to existing

buildings and structures will be
constructed in accordance with the
relevant requirements of the BCA.
This will be confirmed prior to the
commencement of the relevant

structural works during each
construction stage.

External Walls and Cladding

A19 The external walls of all buildings including additions to existing buildings must comply
with the relevant requirements of the BCA.

X X

BCA compliance of external walls and
cladding will be demonstrated prior to
the relevant works during Stages 1.4

and 2.

Site Contamination

A20 Remediation approved as part of this development consent must be carried out in
accordance with the Remediation Action Plan (RAP), dated 29 April 2020, prepared by
JKEnvironments, or any updated RAP, prepared by a Certified Contaminated Land
Consultant.

X X X X
All post demolition, subsurface and
surface works will be undertaken in
accordance with the relevant RAP.

Applicability of Guidelines

A21 References in the conditions of this consent to any guideline, protocol, Australian
Standard or policy are to such guidelines, protocols, Standards or policies in the form
they are in as at the date of this consent.

X X X X X X X
This condition applies to and will be

complied with for all construction
stages and throughout development.

A22 Consistent with the conditions of this consent and without altering any limits or criteria
in this consent, the Planning Secretary may, when issuing directions under this consent
in respect of ongoing monitoring and management obligations, require compliance with
an updated or revised version of such a guideline, protocol, Standard or policy, or a
replacement of them.

X X X X X X X
This condition applies to and will be

complied with for all construction
stages and throughout development.

Monitoring and Environmental Audits

A23 Any condition of this consent that requires the carrying out of monitoring or an
environmental audit, whether directly or by way of a plan, strategy or program, is taken
to be a condition requiring monitoring or an environmental audit under Division 9.4 of
Part 9 of the EP&A Act. This includes conditions in respect of incident notification,
reporting and response, noncompliance notification, Site audit report and independent
auditing.

Note: For the purposes of this condition, as set out in the EP&A Act,
“monitoring” is monitoring of the development to provide data on compliance
with the consent or on the environmental impact of the development, and an

X X X X X X X

All environmental monitoring and
auditing will be undertaken in

accordance with Division 9.4 of Part 9
of the EP&A Act. This condition

applies to and will be complied with for
all construction stages and throughout

development.
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Condition
of Consent Compliance Requirement

Construction Stages Operational Stages

Comments

Stage 1.1 Stage 1.2 Stage 1.3 Stage 1.4 Stage 1.5 Stage 2 Stage 3 Operations
Stage 1

Operations
Stage 2

Operations
Stage 3

Demolition

Service
Adjustment

Refurb
(Forensics)
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and Services

– Stage 1
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Bunkers

Refurb (IR &
OT)

Ground –
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(Roof)

Façade Fitout
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Partial Refurb
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CSB
Buildings)
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Civil
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Demolition

Structure
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Façade

External

Balance of
Refurb (Old &

New CSB
Buildings)

ISB Stage 1

Phase 9

ISB Stage 2

Phase 19

Refurb

Phases 1-8,
10-18 and

20-21

“environmental audit” is a periodic or particular documented evaluation of the
development to provide information on compliance with the consent or the
environmental management or impact of the development.

Access to information

A24 At least 48 hours before the commencement of construction until the completion of all
works under this consent, or such other time as agreed by the Planning Secretary, the
Applicant must:
(a) make the following information and documents (as they are obtained or approved)

publicly available on its website:
(i) the documents referred to in condition A2 of this consent;
(ii) all current statutory approvals for the development;
(iii) all approved strategies, plans and programs required under the

conditions of this consent;
(iv) regular reporting on the environmental performance of the

development in accordance with the reporting arrangements in any
plans or programs approved under the conditions of this consent;

(v) a comprehensive summary of the monitoring results of the
development, reported in accordance with the specifications in any
conditions of this consent, or any approved plans and programs;

(vi) a summary of the current stage and progress of the development;
(vii) contact details to enquire about the development or to make a

complaint;
(viii) a complaints register, updated monthly;
(ix) audit reports prepared as part of any independent audit of the

development and the Applicant’s response to the recommendations
in any audit report;

(x) any other matter required by the Planning Secretary; and

X X X X X X X

Information and documents relevant
to each stage of works will be made

publicly available on the Project
website as required. This condition

applies to and will be complied with for
all construction stages and throughout

development.

(b) keep such information up to date, to the satisfaction of the Planning Secretary.

Compliance

A25 The Applicant must ensure that all of its employees, contractors (and their sub-
contractors) are made aware of, and are instructed to comply with, the conditions of
this consent relevant to activities they carry out in respect of the development.

X X X X X X X
This condition applies to and will be

complied with for all construction
stages and throughout development.

Incident Notification, Reporting and Response

A26 The Planning Secretary must be notified through the major projects portal immediately
after the Applicant becomes aware of an incident. The notification must identify the
development (including the development application number and the name of the
development if it has one), and set out the location and nature of the incident. X X X X X X X

All incidents will be notified to the
Planning Secretary as soon as they

are identified. This condition applies to
and will be complied with for all

construction stages and throughout
development.

A27 Subsequent notification must be given and reports submitted in accordance with the
requirements set out in Appendix 1. X X X X X X X

This condition applies to and will be
complied with for all construction

stages and throughout development.
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Condition
of Consent Compliance Requirement

Construction Stages Operational Stages

Comments

Stage 1.1 Stage 1.2 Stage 1.3 Stage 1.4 Stage 1.5 Stage 2 Stage 3 Operations
Stage 1

Operations
Stage 2

Operations
Stage 3

Demolition

Service
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Refurb
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– Stage 1
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Bunkers

Refurb (IR &
OT)
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Demolition

Structure
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Façade
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Balance of
Refurb (Old &

New CSB
Buildings)

ISB Stage 1

Phase 9

ISB Stage 2

Phase 19

Refurb

Phases 1-8,
10-18 and

20-21

Non-Compliance Notification

A28 The Planning Secretary must be notified through the major projects portal within seven
days after the Applicant becomes aware of any non-compliance. The Certifier must
also notify the Planning Secretary through the major projects portal within seven days
after they identify any non-compliance. X X X X X X X

Non compliances will be notified to the
Planning Secretary within seven days

of being identified. This condition
applies to and will be complied with for
all construction stages and throughout

development.

A29 The notification must identify the development and the application number for it, set out
the condition of consent that the development is non-compliant with, the way in which it
does not comply and the reasons for the non-compliance (if known) and what actions
have been, or will be, undertaken to address the non-compliance.

X X X X X X X
This condition applies to and will be

complied with for all construction
stages and throughout development.

A30 A non-compliance which has been notified as an incident does not need to also be
notified as a non-compliance. X X X X X X X

This condition applies to and will be
complied with for all construction

stages and throughout development.

Revision of Strategies, Plans and Programs

A31 Within three months of:
(a) the submission of a compliance report under condition A36;

X X X X X X X

All plans, strategies and programs will
be regularly reviewed in accordance

with this condition. This condition
applies to and will be complied with for
all construction stages and throughout

development.

(b) the submission of an incident report under condition A27;

(c) the submission of an Independent Audit under condition C46;

(d) the approval of any modification of the conditions of this consent; or

(e) the issue of a direction of the Planning Secretary under condition A2 which
requires a review,

the strategies, plans and programs required under this consent must be reviewed, and
the Planning Secretary and the Certifier must be notified in writing that a review is
being carried out.

A32 If necessary to either improve the environmental performance of the development,
cater for a modification or comply with a direction, the strategies, plans, programs or
drawings required under this consent must be revised, to the satisfaction of the
Planning Secretary or Certifier (where previously approved by the Certifier). Where
revisions are required, the revised document must be submitted to the Planning
Secretary and / or Certifier for approval and / or information (where relevant) within six
weeks of the review.

Note: This is to ensure strategies, plans and programs are updated on a
regular basis and to incorporate any recommended measures to improve the
environmental performance of the development.

X X X X X X X

All plans, strategies and programs will
be regularly reviewed in accordance

with this condition. This condition
applies to and will be complied with for
all construction stages and throughout

development.

Compliance Reporting

A33 No later than 48 hours prior to the commencement of construction, a Compliance
Monitoring and Reporting Schedule prepared in accordance with the Compliance
Reporting Post Approval Requirements, as amended by condition A34, must be
submitted to the Planning Secretary and the Certifier.

X
This condition will be satisfied prior at

least 48 hours prior to the
commencement of construction.
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Condition
of Consent Compliance Requirement

Construction Stages Operational Stages

Comments

Stage 1.1 Stage 1.2 Stage 1.3 Stage 1.4 Stage 1.5 Stage 2 Stage 3 Operations
Stage 1

Operations
Stage 2

Operations
Stage 3

Demolition

Service
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Refurb
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Bunkers

Refurb (IR &
OT)
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Façade Fitout
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CSB
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Demolition

Structure
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Façade
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Balance of
Refurb (Old &

New CSB
Buildings)

ISB Stage 1

Phase 9

ISB Stage 2

Phase 19

Refurb

Phases 1-8,
10-18 and

20-21

A34 Table 1 of the Compliance Reporting Post Approval Requirements is amended so that
the Compliance Monitoring and Reporting Schedule, minimum frequency of
Compliance Reports required is:
(a) a Pre-Construction Compliance Report must be submitted to the Planning

Secretary prior to commencement of construction;

X

A Pre-Construction Compliance
Report will be prepared in accordance

with the CR-PAR prior to the
commencement of Stage 1.1.

(b) a Pre-Operational Compliance Report must be submitted to the Planning
Secretary prior to commencement of operation and/or use; and

X

A Pre-Operational Compliance Report
will be submitted to the Planning

Secretary prior to commencement of
Operations

Stage 1.  Where refurbishment stages
have become operational in the

interim period (Phases 1-8), these will
be included in the report.

(c) Operation Compliance Reports are required for the duration of operation and must
be submitted to the Planning Secretary at intervals, no greater than 52 weeks from
the commencement of operation or as otherwise by the Planning Secretary.

X X X

Pre-Operational and Operational
Compliance Reports are not impacted

by the staging within this Staging
Report.

Operational phase Compliance
Reporting will be undertaken at

intervals no greater than 52 weeks
from the date of commencement of

operation (annually). This requirement
will be triggered at Operations Stage 1

and complied with throughout
operation.

A35 Compliance Reports of the development must be prepared in accordance with the
Compliance Reporting Post Approval Requirements.

X X X X

Compliance reports will be prepared in
accordance with the Compliance

Reporting Post Approval
Requirements.

A36 Compliance Reports of the development must be submitted to the Planning Secretary
in accordance with timing outlined in the Compliance Monitoring and Reporting
Schedule. X X X X

Compliance Reports will be submitted
to the Planning Secretary in

accordance with the timing outlined in
the Compliance Monitoring and

Reporting Schedule.

A37 The Applicant must make each Compliance Report publicly available 60 days after
submitting it to the Planning Secretary. X X X X

All Compliance Reports will be made
publicly available 60 days after

submission to the Planning Secretary.

A38 Notwithstanding the requirements of the Compliance Reporting Post Approval
Requirements, the Planning Secretary may approve a request for ongoing annual
operation Compliance Reports to be ceased, where it has been demonstrated to the

X X X This Condition will apply throughout
operation.
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of Consent Compliance Requirement

Construction Stages Operational Stages
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Stage 1.1 Stage 1.2 Stage 1.3 Stage 1.4 Stage 1.5 Stage 2 Stage 3 Operations
Stage 1
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Demolition
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Balance of
Refurb (Old &

New CSB
Buildings)

ISB Stage 1

Phase 9

ISB Stage 2

Phase 19

Refurb

Phases 1-8,
10-18 and

20-21

Planning Secretary’s satisfaction that consistent operational compliance has been
achieved.

Part B: Prior to Commencement of Construction

Notification of Commencement

B1 The Applicant must notify the Planning Secretary in writing of the dates of the intended
commencement of construction and operation at least 48 hours before those dates.

X X X X X X X

Notification of the commencement of
the construction and operation of all
stages will occur at least 48 hours

prior to the relevant works.

B2 If the construction or operation of the development is to be staged, the Planning
Secretary must be notified in writing at least 48 hours before the commencement of
each stage, of the date of commencement and the development to be carried out in
that stage.

X X X X X X X

Notification of the commencement of
the construction and operation of all
stages will occur at least 48 hours

prior to the relevant works.

Certified Drawings

B3 Prior to the commencement of construction, the Applicant must submit to the
satisfaction of the Certifier relevant structural drawings prepared and signed by a
suitably qualified practicing Structural Engineer that demonstrates compliance with this
development consent.

X X X X X X X

This condition will be satisfied prior to
the commencement of relevant

structural works during each
construction stage.

Where refurbishments require
structural drawings, these will be

provided to the Certifier prior to the
commencement of relevant works.

External Walls and Cladding

B4 Prior to the commencement of construction of the facade, the Applicant must provide
the Certifier with documented evidence that the products and systems proposed for use
or used in the construction of external walls, including finishes and claddings such as
synthetic or aluminium composite panels, comply with the requirements of the BCA.
The Applicant must provide a copy of the documentation given to the Certifier to the
Planning Secretary within seven days after the Certifier accepts it.

X X
This condition will be satisfied prior to
the relevant works during Stages 1.4

and 2.

Protection of Public Infrastructure

B5 Prior to the commencement of construction, the Applicant must:

(a) consult with the relevant owner and provider of services that are likely to be
affected by the development to make suitable arrangements for access to,
diversion, protection and support of the affected infrastructure;

X X X X X X X

This condition will be satisfied prior to
the relevant works during each

construction stage, where impact to
public infrastructure is identified.

(b) prepare a dilapidation report identifying the condition of all public infrastructure in
the vicinity of the site (including roads, gutters and footpaths); and

(c) submit a copy of the dilapidation report to the Planning Secretary, Certifier and
Council.

Pre-Construction Dilapidation Report
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B6 Prior to the commencement of construction, the Applicant must submit a pre-
commencement dilapidation report to Council and the Certifier. The report must provide
an accurate record of the existing condition of adjoining private properties and Council
assets that are likely to be impacted by the proposed works.

X X
This condition will be satisfied prior to
the commencement of relevant Stage

1.1 and Stage 2 construction.

Ecologically Sustainable Development

B7 Prior to the commencement of construction, unless otherwise agreed by the Planning
Secretary, the Applicant must demonstrate that ESD is being achieved by either:

(a) registering for a minimum 4 star Green Star rating with the Green Building Council
Australia and submit evidence of registration to the Certifier; or

X
This condition will be satisfied prior to

the commencement of Stage 1.1
construction.

(b) seeking approval from the Planning Secretary for an alternative certification
process.

Outdoor Lighting

B8 Prior to commencement of lighting installation, evidence must be submitted to the
satisfaction of the Certifier that all outdoor lighting within the site has been designed to
comply with AS 1158.3.1:2005 Lighting for roads and public spaces – Pedestrian area
(Category P) lighting – Performance and design requirements and AS 4282-2019
Control of the obtrusive effects of outdoor lighting.

X X X
This condition will be satisfied prior to
outdoor lighting installation as relevant
to Stage 1.4, Stage 1.5 and Stage 2.

Demolition

B9 Prior to the commencement of construction, demolition work plans required by AS
2601-2001 The demolition of structures (Standards Australia, 2001) must be
accompanied by a written statement from a suitably qualified person that the proposals
contained in the work plan comply with the safety requirements of the Standard. The
work plans and the statement of compliance must be submitted to the Certifier.

X X
This condition will be satisfied prior

relevant demolition works during
Stage 1.1 and Stage 2.

Environmental Management Plan Requirements

B10 Management plans required under this consent must be prepared in accordance with
relevant guidelines, including but not limited to the Environmental Management Plan
Guideline: Guideline for Infrastructure Projects (DPIE April 2020).

Note: The Environmental Management Plan Guideline is available on the
Planning Portal at:
https://www.planningportal.nsw.gov.au/majorprojects/assessment/post-
approval

Note: The Planning Secretary may waive some of these requirements if they
are unnecessary or unwarranted for particular management plans

X

Management plans will be developed
prior to Stage 1.1 and will be prepared

in accordance with the relevant
guidelines. Management plans will
apply to all stages of construction.

All subsequent revisions, if any are
required will also align with the

relevant guidelines.

Construction Environmental Management Plan

B11 Prior to the commencement of construction, the Applicant must submit a Construction
Environmental Management Plan (CEMP) to the Certifier and provide a copy to the
Planning Secretary. The CEMP must include, but not be limited to, the following:

(a) Details of:

(ii) hours of work;

X

The CEMP will be developed prior to
Stage 1.1 and will be prepared in

accordance with the relevant
guidelines. The CEMP and Sub-plans
will apply to all stages of construction.



 Project No.: 282
SSD10389 - Condition A10 - LHAP - Staging Report_Rev7_clean.docm 27

Condition
of Consent Compliance Requirement

Construction Stages Operational Stages

Comments

Stage 1.1 Stage 1.2 Stage 1.3 Stage 1.4 Stage 1.5 Stage 2 Stage 3 Operations
Stage 1

Operations
Stage 2

Operations
Stage 3

Demolition

Service
Adjustment

Refurb
(Forensics)

Structural
and Services

– Stage 1
Area &

Oncology
Bunkers

Refurb (IR &
OT)

Ground –
Level 5
(Roof)

Façade Fitout

Services

Partial Refurb
(Old & New

CSB
Buildings)

External

Civil

Landscaping

Demolition

Structure

Services

Façade

External

Balance of
Refurb (Old &

New CSB
Buildings)

ISB Stage 1

Phase 9

ISB Stage 2

Phase 19

Refurb

Phases 1-8,
10-18 and

20-21

(iii) 24-hour contact details of site manager;

(iiii) management of dust and odour to protect the amenity of the
neighbourhood;

(iiv) stormwater control and discharge;

(iv) measures to ensure that sediment and other materials are not tracked
onto the roadway by vehicles leaving the site;

(ivi) groundwater management plan including measures to prevent
groundwater contamination;

(ivii) external lighting in compliance with AS 4282-2019 Control of the
obtrusive effects of outdoor lighting;

(iviii) community consultation and complaints handling;

All subsequent revisions, if any are
required will also align with the

relevant guidelines.

(b) Construction Traffic and Pedestrian Management Sub-Plan (see condition B12);

(c) Construction Noise and Vibration Management Sub-Plan (see condition B13);

(d) Construction Waste Management Sub-Plan (see condition B14);

(e) an unexpected finds protocol for Aboriginal and non-Aboriginal heritage and
associated communications procedure;

(f) waste classification (for materials to be removed) and validation (for materials to
remain) be undertaken to confirm the contamination status in these areas of the
site.

B12 The Construction Traffic and Pedestrian Management Sub-Plan (CTPMSP) must be
prepared to achieve the objective of ensuring safety and efficiency of the road network
and address, but not be limited to, the following:

(a) be prepared by a suitably qualified and experienced person(s);

X

The CTPMSP will be developed prior
to Stage 1.1 and will be prepared in

accordance with the relevant
guidelines. The CTPMSP will apply to

all stages of construction.

All subsequent revisions, if any are
required will also align with the

relevant guidelines.

(b) be prepared in consultation with Council and TfNSW;

(c) detail the measures that are to be implemented to ensure road safety and network
efficiency during construction in consideration of potential impacts on general
traffic, cyclists and pedestrians and bus services; and

(d) detail heavy vehicle routes, access and parking arrangements

B13 The Construction Noise and Vibration Management Sub-Plan must address, but not be
limited to, the following:

(a) be prepared by a suitably qualified and experienced noise expert;

X

The CNVMSP will be developed prior
to Stage 1.1 and will be prepared in

accordance with the relevant
guidelines. The CNVMSP will apply to

all stages of construction.

All subsequent revisions, if any are
required will also align with the

relevant guidelines.

(b) describe procedures for achieving the noise management levels in EPA’s Interim
Construction Noise Guideline (DECC, 2009);

(c) describe the measures to be implemented to manage high noise generating works
such as piling, in close proximity to sensitive receivers;

(d) include strategies that have been developed with the community for managing
high noise generating works;
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(e) describe the community consultation undertaken to develop the strategies in
condition B13(d);

(f) include a complaints management system that would be implemented for the
duration of the construction; and

(g) include a program to monitor and report on the impacts and environmental
performance of the development and the effectiveness of the management
measures in accordance with condition B13(d).

B14 The Construction Waste Management Sub-Plan (CWMSP) must address, but not be
limited to, the following:

(a) detail the quantities of each waste type generated during construction and the
proposed reuse, recycling and disposal locations; and X

The CWMSP will be developed prior
to Stage 1.1 and will be prepared in

accordance with the relevant
guidelines. The CWMSP will apply to

all stages of construction.

All subsequent revisions, if any are
required will also align with the

relevant guidelines.

(b) removal of hazardous materials, particularly the method of containment and
control of emission of fibres to the air, and disposal at an approved waste disposal
facility in accordance with the requirements of the relevant legislation, codes,
standards and guidelines, prior to the commencement of construction.

B15 A Driver Code of Conduct must be prepared and communicated by the Applicant to
heavy vehicle drivers and must address the following:
(a) minimise the impacts of earthworks and construction on the local and regional

road network;

X

The Driver Code of Conduct will be
developed prior to Stage 1.1 and will
be prepared in accordance with the

relevant guidelines. The Driver Code
of Conduct will apply to all stages of

construction.

All subsequent revisions, if any are
required will also align with the

relevant guidelines.

(b) minimise conflicts with other road users;

(c) minimise road traffic noise; and

(d) ensure truck drivers use specified routes.

Soil and Water

B16 Prior to the commencement of construction, the Applicant must install erosion and
sediment controls on the site to manage wet weather events.

X X X X X X X

Erosion and sediment controls will be
installed in accordance with the ‘Blue
Book’ prior to the commencement of

relevant construction works.

B17 Prior to the commencement of construction, erosion and sediment controls must be
installed and maintained, as a minimum, in accordance with the publication Managing
Urban Stormwater: Soils & Construction (4th edition, Landcom 2004) commonly referred
to as the ‘Blue Book’.

X X X X X X X

Erosion and sediment controls will be
installed in accordance with the ‘Blue
Book’ prior to the commencement of

relevant construction works.

Construction Parking

B18 Prior to the commencement of construction, the Applicant must provide sufficient
parking facilities on-site for heavy vehicles, except where separate works zone have
been approved, to ensure that construction traffic associated with the development
does not utilize public and residential streets or public parking facilities.

X X X X X X X

Sufficient on-site parking for heavy
vehicles will be provide for heavy

vehicles during each stage of
construction, except where separate

works zone have been approved. The
location of heavy vehicle parking and
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separate work zones may change
depending on each stage of

construction.

Construction Worker Transportation Strategy

B19 Prior to the commencement of construction, the Applicant must submit a Construction
Worker Transportation Strategy to the satisfaction of the Certifier. The Strategy must
detail the provision of sufficient parking facilities or other travel arrangements for
construction workers in order to minimise demand for parking in nearby public and
residential streets or public parking facilities. A copy of the strategy must be submitted
to the Planning Secretary for information.

X

The CWTS will be developed prior to
Stage 1.1 and will be prepared in

accordance with the relevant
guidelines. The CWTS will apply to all

stages of construction.

Flood Management

B20 Prior to the commencement of construction, a civil engineer must provide details and
design certification to the Certifier that all new floor levels are protected against flooding
up to the 1% Annual Exceedance Probability flood level plus 500 mm of freeboard.

X X X X X
Prior to relevant ground floor works

commencing, Certifier satisfaction will
be obtained for flooding impacts.

B21 Prior to the commencement of construction, a civil and structural engineer must provide
details and design certification to the Certifier that confirms any new structures affected
by flooding (excluding any new structures to be protected by flood mitigation works) up
to the Probable Maximum Flood levels in Flooding and Stormwater SSDA Report
prepared by Taylor Thomson Whitting, dated 13 March 2020, are constructed from
flood compatible building components.

X X X X X X

Prior to construction of any new
structures below the PMF Certifier

satisfaction will be obtained for flood
compatible building components.

Operational Noise – Design of Mechanical Plant and Equipment

B22 Prior to installation of mechanical plant and equipment, the Applicant must incorporate
noise mitigation measures in the detailed design drawings. An acoustic assessment
prepared by a suitably qualified and experienced professional must be submitted to the
Certifier verifying that the noise mitigation measures that have been incorporated into
the design would ensure that the development will not exceed the noise limits at the
times and locations in the table below. X X X X X X

Compliance of detail design drawings
with noise limits specified by the

condition will be demonstrated prior to
the installation of mechanic plant and

equipment associated with each
relevant construction stage of works.

Archaeological Salvage – Historic Archaeology

B23 Prior to the commencement of construction, a suitably qualified and experienced
historical archaeologist, who meets Heritage Council of NSW’s Criteria for assessing
Excavation Directors, must be nominated to manage a historical archaeological
program.

X
This condition will be satisfied prior to

the commencement of Stage 1.1
construction.

B24 Prior to the commencement of construction, an Archaeological Research Design and
Excavation Methodology must be prepared to the satisfaction of the Planning Secretary
to guide the historical archaeological program. It must be prepared in accordance with
Heritage Council of NSW guidelines and in consultation with Heritage NSW. The final

X
This condition will be satisfied prior to

the commencement of Stage 1.1
construction.



 Project No.: 282
SSD10389 - Condition A10 - LHAP - Staging Report_Rev7_clean.docm 30

Condition
of Consent Compliance Requirement

Construction Stages Operational Stages

Comments

Stage 1.1 Stage 1.2 Stage 1.3 Stage 1.4 Stage 1.5 Stage 2 Stage 3 Operations
Stage 1

Operations
Stage 2

Operations
Stage 3

Demolition

Service
Adjustment

Refurb
(Forensics)

Structural
and Services

– Stage 1
Area &

Oncology
Bunkers

Refurb (IR &
OT)

Ground –
Level 5
(Roof)

Façade Fitout

Services

Partial Refurb
(Old & New

CSB
Buildings)

External

Civil

Landscaping

Demolition

Structure

Services

Façade

External

Balance of
Refurb (Old &

New CSB
Buildings)

ISB Stage 1

Phase 9

ISB Stage 2

Phase 19

Refurb

Phases 1-8,
10-18 and

20-21

approved Archaeological Research Design and Excavation Methodology must be
provided to Council.

Roads Approval

B25 Prior to the commencement of any construction works over Campbell Street, a Section
138 Approval must be provided to the Certifier. X

Section 138 Approval will be obtained
prior to the commencement of Stage

2, Campbell Street works.

Landscaping

B26 Prior to the commencement of construction, the Applicant must prepare and submit to
the Planning Secretary a revised Landscape Plan to manage the revegetation and
landscaping works on-site. The plan must:

(a) provide for the planting of 150 trees;

X X
A revised Landscape Plan will be

developed prior to the relevant works
during Stage 1.5 and Stage 2.

(b) detail the location, species, maturity and height at maturity of plants to be planted
on-site;

(c) include species (trees, shrubs and groundcovers) indigenous to the local area;

(d) include the planting of trees with a pot container of 75 litres or greater; and

(e) include the provision of street tree planting. Species and spacing of trees to be
determined in Consultation with Council.

Car Parking

B27 Prior to the commencement of relevant construction works, compliance with the
following requirements must be submitted to the Certifier:

(a) all vehicles must enter and leave the site in a forward direction;

X X X

Prior to the commencement of
relevant construction works during

Stages 1.1, 2 and 3, compliance with
this condition will be demonstrated to
the Certifier. Compliance of revisions

will be demonstrated to the Certifier as
required.

(b) the swept path of the longest construction vehicle entering and exiting the site in
association with the new work, as well as maneuverability through the site, must
be in accordance with the latest version of AS 2890.2; and

(c) the safety of vehicles and pedestrians accessing adjoining properties, where
shared vehicle and pedestrian access occurs, is to be addressed.

Public Domain Works

B28 Prior to the commencement of any footpath or public domain works, the Applicant must
consult with Council and demonstrate to the Certifier that the streetscape design and
treatment meets the requirements of Council, including addressing pedestrian
management. The Applicant must submit documentation of approval for each stage
from Council to the Certifier.

X X

Prior to commencement of any
footpath and public domain works

including the alteration of pedestrian
management and hospital access,

Council will be consulted and
compliance demonstrated to the

Certifier.

PART C: DURING CONSTRUCTION

Site Notice

C1 A site notice(s):
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(a) must be prominently displayed at the boundaries of the site during construction for
the purposes of informing the public of project details including, but not limited to
the details of the Builder, Certifier and Structural Engineer and must satisfy the
following requirements;

X X X X X X X

A site notice will be prominently
displayed at the boundaries of the site

during all construction stages of the
Project.

(b) minimum dimensions of the notice must measure 841 mm x 594 mm (A1) with any
text on the notice to be a minimum of 30-point type size;

(c) the notice must be durable and weatherproof and must be displayed throughout
the works period;

(d) the approved hours of work, the name of the site/ project manager, the responsible
managing company (if any), its address and 24-hour contact phone number for
any inquiries, including construction/ noise complaint must be displayed on the site
notice; and

(e) the notice(s) must be mounted at eye level on the perimeter hoardings/fencing and
must state that unauthorised entry to the site is not permitted.

Operation of Plant and Equipment

C2 All construction plant and equipment used on site must be maintained in a proper and
efficient condition and operated in a proper and efficient manner.

X X X X X X X

All construction plant and equipment
will be maintained in a proper and

efficient condition during all
construction stages of the Project.

Demolition

C3 Demolition work must comply with the demolition work plans required by Australian
Standard AS 2601-2001 The demolition of structures (Standards Australia, 2001) and
endorsed by a suitably qualified person as required by condition B9. X X X X X X X

Demolition works will be undertaken in
compliance with this condition. This

condition applies to and will be
complied with for all construction

stages and throughout development.

Construction Hours

C4 Construction, including the delivery of materials to and from the site, may only be
carried out between the following hours:
(a) 7am and 6pm, Mondays to Fridays inclusive; and X X X X X X X

Required construction hours will be
complied with for all stages of the

Project, unless works comprise those
listed in conditions C5, C7 and C9.(b) 8am and 1pm, Saturdays.

No work may be carried out on Sundays or public holidays.

C5 Construction activities may be undertaken outside of the hours in condition C4 if
required:
(a) by the Police or a public authority for the delivery of vehicles, plant or materials; or

X X X X X X X

Required construction hours will be
complied with for all stages of the

Project, unless works comprise those
listed in conditions C5, C7 and C9.

(b) in an emergency to avoid the loss of life, damage to property or to prevent
environmental harm; or

(c) where the works are inaudible at the nearest sensitive receivers; or

(d) for the delivery, set-up and removal of construction cranes, where notice of the
crane related works is provided to the Planning Secretary and affected residents at
least seven days prior to the works; or
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(e) where a variation is approved in advance in writing by the Planning Secretary or
his nominee if appropriate justification is provided for the works.

C6 Notification of such construction activities as referenced in condition C5 must be given
to affected residents before undertaking the activities or as soon as is practical
afterwards.

X X X X X X X
This condition applies to and will be

complied with for all construction
stages and throughout development.

C7 Construction activities may be undertaken outside of the hours in condition C4 for
concrete finishing works (including the use of a helicopter float), unless directed
otherwise by the Planning Secretary, with these activities restricted to the following
times (over and above the hours approved in condition C4):
(a) Friday: 6pm to 10pm.
(b) Saturday: 1pm to 10pm.
(c) Sunday: 8am to 10pm.

X X X X X X X

Required construction hours will be
complied with for all construction

stages of the Project, unless works
comprise those listed in conditions C5,

C7 and C9.

C8 The work permitted under condition C7 must only be undertaken where managed by an
Out-of Hours Work Protocol, prepared in consultation with the EPA and Council, and
approved by the Planning Secretary. The Protocol must be prepared to identify a
schedule for work to be undertaken outside the hours permitted under condition C4 and
how they would be managed.
The Protocol must provide:
(a) a description of the proposed out-of-hours works;

X X X X X X X

Where out of hours concrete finishing
works are required an Out of Hours
Works Protocol will be development.

This condition applies to all
construction stages and throughout

the development.

(b) predictions of LAeq (15 minute) noise levels at noise sensitive receivers from
these works and activities, where noise levels are predicted to be greater than the
construction noise management level (NML); and

(c) a monitoring plan to validate the noise predictions, based on monitoring at the
boundary of representative sensitive receivers during noise generating activities
that are representative of the out-of-hours works;

(d) identification of proposed mitigation and management measures;

(e) consideration of out-of-hours work against the relevant NML and vibration criteria;

(f) a process for consultation with the community at each affected location for
identifying and implementing mitigation measures where the NML would be
exceeded, including respite periods. The measures must take into account the
predicted noise levels and the likely frequency and duration of the out-of-hours
works that sensitive receivers would be exposed to; and

(g) notification arrangements for affected receivers, the EPA and the Planning
Secretary for out-of-hours works.

C9 Rock breaking, rock hammering, sheet piling, pile driving and similar activities may only
be carried out between the following hours:
(a) 9am to 12pm, Monday to Friday;
(b) 2pm to 5pm Monday to Friday; and
(c) 9am to 12pm, Saturday.

X X X X X X X

Required construction hours will be
complied with for all construction

stages of the Project, unless works
comprise those listed in conditions C5,

C7 and C9.

Archaeological Salvage – Historic Archaeology
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C10 The historical archaeological program is to be undertaken in accordance with the
approved Archaeological Research Design and Excavation Methodology under
condition B24. X X X X

The historical archeology program will
be implemented during relevant Stage
1.1, Stage 1.2, Stage 1.5 and Stage 2

ground disturbance works.

C11 A final archaeological excavation report must be prepared within 12 months of the
completion of archaeological excavation. The report must include details of any
significant artefacts recovered, where they were located and details of their ongoing
conservation and protection in perpetuity. Copies of the final excavation report must be
provided to the Planning Secretary, Heritage NSW and Liverpool Council’s local studies
unit.

X

The final archaeological excavation
report will be prepared within 12
months of completion of relevant

Stage 2 archaeological excavation
works.

Heritage Interpretation Strategy

C12 A Heritage Interpretation Strategy (HIS) must be prepared within 12 months of the
completion of archaeological excavation, in consultation with Heritage NSW, and
submitted to the Planning Secretary and Council. The HIS must ensure that the final
design (building and landscaping) incorporates the results of previous and current
archaeological excavations undertaken at Liverpool Hospital. This must include key
results from the final excavation reports (prepared by Higginbotham, 1995 and AHMS,
2009) including artefacts, and where these can be located. Where relevant this should
include information on the display and housing of artefacts.

X

The HIS will be prepared within 12
months of completion of relevant

Stage 2 archaeological excavation
works.

Implementation of Management Plans

C13 The Applicant must carry out the construction of the development in accordance with
the most recent version of the CEMP (including Sub-Plans). X X X X X X X

All construction stages of the Project
will be undertaken in accordance with
the most recent version of the CEMP.

Construction Traffic

C14 All construction vehicles are to be contained wholly within the site, except if located in
an approved on-street work zone, and vehicles must enter the site or an approved on-
street work zone before stopping unless directed otherwise by traffic control.

X X X X X X X
Construction vehicles will be

contained wholly within the site during
all construction stages of the Project.

Hoarding Requirements

C15 The following hoarding requirements must be complied with:
(a) where feasible graphics must be provided illustrating Liverpool's history developed

in consultation with Council's Public Art Officer;

X X X X X X X
Hoarding for all construction stages of

the Project will comply with this
condition.

(b) no third-party advertising is permitted to be displayed on the subject hoarding/
fencing; and

(c) the construction site manager must be responsible for the removal of all graffiti
from any construction hoardings or the like within the construction area within 48
hours of its application.

No Obstruction of Public Way

C16 The public way (outside of any approved construction works zone) must not be
obstructed by any materials, vehicles, refuse, skips or the like, under any
circumstances.

X X X X X X X The public way will not be obstructed
during any stage of the Project.

Construction Noise Limits

C17 The development must be constructed to achieve the construction noise management
levels detailed in the Interim Construction Noise Guideline (DECC, 2009). All feasible

X X X X X X X All construction stages will be
undertaken in accordance with the
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and reasonable noise mitigation measures must be implemented and any activities that
could exceed the construction noise management levels must be identified and
managed in accordance with the management and mitigation measures identified in the
approved Construction Noise and Vibration Management Plan.

construction noise management levels
detailed in the Interim Construction

Noise Guideline (DECC, 2009).

C18 The Applicant must ensure construction vehicles (including concrete agitator trucks) do
not arrive at the site or surrounding residential precincts outside of the construction
hours of work outlined under condition C4 except where permitted by condition C7.

X X X X X X X
This condition applies to and will be

complied with for all construction
stages and throughout development.

C19 The Applicant must implement, where practicable and without compromising the safety
of construction staff or members of the public, the use of ‘quackers’ to ensure noise
impacts on surrounding noise sensitive receivers are minimised.

X X X X X X X
This condition applies to and will be

complied with for all construction
stages and throughout development.

Vibration Criteria

C20 Vibration caused by construction at any residence or structure outside the site must be
limited to:
(a) for structural damage, the latest version of DIN 4150-3 (1992-02) Structural

vibration - Effects of vibration on structures (German Institute for Standardisation,
1999); and X X X X X X X

Vibration intensive works may occur
during all construction stages,

however potential vibration caused by
relevant works will be limited to the

requirements of condition C20, unless
otherwise specified in the CNVMP.

(b) for human exposure, the acceptable vibration values set out in the Environmental
Noise Management Assessing Vibration: a technical guideline (DEC, 2006) (as
may be updated or replaced from time to time).

C21 Vibratory compactors must not be used closer than 30 metres from residential buildings
unless vibration monitoring confirms compliance with the vibration criteria specified in
condition C20.

X X X X X X X

Where vibratory compactors are used
closer than 30 metres from residential
buildings, these works will be subject

to vibration monitoring. Where the
vibration criteria specified in condition
C20 is exceeded, vibratory plant will

be shut down.

C22 The limits in conditions C20 and C21 apply unless otherwise outlined in a Construction
Noise and Vibration Management Plan, approved as part of the CEMP required by
condition B13 of this consent. X X X X X X X

Potential vibration caused by relevant
construction works will be limited to
the requirements of condition C20,
unless otherwise specified in the

CNVMP.

Tree Protection

C23 For the duration of the construction works:
(a) street trees must not be trimmed or removed unless it forms a part of this

development consent or prior written approval from Council is obtained or is
required in an emergency to avoid the loss of life or damage to property;

X X X X X X X
All construction stages of the Project
will comply with the tree protection

requirements of condition C23.

(b) all street trees immediately adjacent to the property boundary along Campbell
Street, Forbes Street, Goulburn Street and Elizabeth Street, unless approved for
removal, must be protected at all times during construction in accordance with
Council’s tree protection requirements. Any street tree, which is damaged or
removed during construction due to an emergency, must be replaced, to the
satisfaction of Council;

(c) all trees on the site that are not approved for removal must be suitably protected
during construction as per the recommendations of the Arboricultural Impact
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Assessment Tree Protection Specification, prepared by treeIQ, dated 5 March
2020; and

(d) if access to the area within any protective barrier is required during the works, it
must be carried out under the supervision of a qualified arborist. Alternative tree
protection measures must be installed, as required. The removal of tree protection
measures, following completion of the works, must be carried out under the
supervision of a qualified arborist and must avoid both direct mechanical injury to
the structure of the tree and soil compaction within the canopy or the limit of the
former protective fencing, whichever is the greater.

Landscaping

C24 Within 12 months of commencement of works, the landscaping works for the Caroline
Chisolm courtyard must be completed to re-establish the canopy cover lost as soon as
practicable.

X
Caroline Chisolm landscaping works

will be undertaken within 12 months of
the commencement of works.

Air Quality

C25 The Applicant must take all reasonable steps to minimise dust generated during all
works authorised by this consent. X X X X X X X

This condition applies to and will be
complied with for all construction

stages and throughout development.

C26 During construction, the Applicant must ensure that:
(a) exposed surfaces and stockpiles are suppressed by regular watering;
(b) all trucks entering or leaving the site with loads have their loads covered;
(c) trucks associated with the development do not track dirt onto the public road

network;
(d) public roads used by these trucks are kept clean; and
(e) land stabilisation works are carried out progressively on site to minimise exposed

surfaces.

X X X X X X X
This condition applies to and will be

complied with for all construction
stages and throughout development.

Erosion and Sediment Control

C27 All erosion and sediment control measures must be effectively implemented and
maintained at or above design capacity for the duration of the construction works and
until such time as all ground disturbed by the works has been stabilised and
rehabilitated so that it no longer acts as a source of sediment. Erosion and sediment
control techniques, as a minimum, are to be in accordance with the publication
Managing Urban Stormwater: Soils & Construction (4th edition, Landcom, 2004)
commonly referred to as the ‘Blue Book’.

X X X X X X X

Erosion and sediment controls will be
installed in accordance with the ‘Blue
Book’ prior to the commencement of

relevant construction works.

Imported Soil

C28 The Applicant must:
(a) ensure that only VENM, ENM, or other material approved in writing by EPA is

brought onto the site;
(b) keep accurate records of the volume and type of fill to be used; and
(c) make these records available to the Certifier upon request.

X X X X X X X

This condition will apply to the
importation of VENM, ENM and other

fill materials approved by the EPA,
during all construction stages of the

Project.

Disposal of Seepage and Stormwater
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C29 Adequate provisions must be made to collect and discharge stormwater drainage
during construction of the building to the satisfaction of the principal Certifier. The prior
written approval of Council must be obtained to connect or discharge site stormwater to
Council’s stormwater drainage system or street gutter.

X X X X X X X

Provisions to collect and discharge
stormwater drainage will be

implemented during all construction
stages of the Project.

Prior written approval will be obtained
from Council, except in the event of

an emergency stormwater discharge.

Emergency Management

C30 The Applicant must prepare and implement awareness training for employees and
contractors, including locations of the assembly points and evacuation routes, for the
duration of construction. X X X X X X X

Emergency Management training will
be provided to all employees and
contractors during all construction

stages of the Project.

Stormwater Management System

C31 Within three months of the commencement of construction, the Applicant must design
an operational stormwater management system for the development and submit it to
the satisfaction of the Certifier. The system must:
(a) be designed by a suitably qualified and experienced person(s);
(b) be generally in accordance with the conceptual design in the EIS;
(c) be in accordance with applicable Australian Standards; and
(d) ensure that the system capacity has been designed in accordance with Australian

Rainfall and Runoff (Engineers Australia, 2016) and Managing Urban Stormwater:
Council Handbook (EPA, 1997) guidelines.

X X X
This condition will be satisfied within
three months of the commencement
of Stage 1.2, 1.4 and Stage 2 works.

Unexpected Finds Protocol – Aboriginal Heritage

C32 In the event that surface disturbance identifies a new Aboriginal object, all works must
halt in the immediate area to prevent any further impacts to the object(s). A suitably
qualified archaeologist and the registered Aboriginal representatives must be contacted
to determine the significance of the object(s). The site must be registered in the
Aboriginal Heritage Information Management System (AHIMS) which is managed by
Heritage NSW and the management outcome for the site included in the information
provided to AHIMS. The Applicant must consult with the Aboriginal community
representatives, the archaeologists and Heritage NSW to develop and implement
management strategies for all objects/sites. Works may only recommence with the
written approval of Heritage NSW

X X X X
This condition applies to and will be

complied with for all construction
stages and throughout development.

Unexpected Finds Protocol – Historic Heritage

C33 If any unexpected archaeological relics are uncovered during the work, then all works
must cease immediately in that area and Heritage NSW contacted. Depending on the
possible significance of the relics, an archaeological assessment and management
strategy may be required before further works can continue in that area. Works may
only recommence with the written approval of Heritage NSW.

X X X X

This condition applies to and will be
complied with during the relevant

works of construction stages 1.1, 1.2,
1.5 and 2.

Waste Storage and Processing
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C34 All waste generated during construction must be secured and maintained within
designated waste storage areas at all times and must not leave the site onto
neighbouring public or private properties.

X X X X X X X
This condition applies to and will be

complied with for all construction
stages and throughout development.

C35 All waste generated during construction must be assessed, classified and managed in
accordance with the Waste Classification Guidelines Part 1: Classifying Waste (EPA,
2014).

X X X X X X X
This condition applies to and will be

complied with for all construction
stages and throughout development.

C36 The Applicant must ensure that concrete waste and rinse water are not disposed of on
the site and are prevented from entering any natural or artificial watercourse. X X X X X X X

This condition applies to and will be
complied with for all construction

stages and throughout development.

C37 The Applicant must record the quantities of each waste type generated during
construction and the proposed reuse, recycling and disposal locations for the duration
of construction.

X X X X X X X
This condition applies to and will be

complied with for all construction
stages and throughout development.

C38 The Applicant must ensure that the removal of hazardous materials, particularly the
method of containment and control of emission of fibres to the air, and disposal at an
approved waste disposal facility is in accordance with the requirements of the relevant
legislation, codes, standards and guidelines.

X X X X X X X
This condition applies to and will be

complied with for all construction
stages and throughout development.

Outdoor Lighting

C39 The Applicant must ensure that all external lighting is constructed and maintained in in
accordance with AS 4282-2019 Control of the obtrusive effects of outdoor lighting. X X X X X X X

All external lighting for construction
will be constructed and maintained in

accordance with this condition.

Independent Environmental Audit

C40 Proposed independent auditors must be agreed to in writing by the Planning Secretary
prior to the preparation of an Independent Audit Program or commencement of an
Independent Audit. X

Proposed independent auditors will be
agreed prior to the preparation of the
Independent Audit Schedule or the
commencement of an Independent

Audit.

C41 Within four weeks of the commencement of construction, an Independent Audit
Schedule prepared in accordance with the Independent Audit Post Approval
Requirements, as amended by condition C42, must be submitted to the Planning
Secretary and the Certifier.

X

An Independent Audit Schedule will
be prepared within four weeks of the

commencement of Stage 1.1
construction, and in accordance with

conditions C41 and C42.

C42 Table 1 of the Independent Audit Post Approval Requirements, is amended so that the
Independent Audit Schedule frequency required in the construction phase is:
(a) an initial construction Independent Audit must be undertaken within 12 weeks of

the notified commencement date of construction; and
X X X X X X X

An Independent Audit Schedule will
be prepared within four weeks of the

commencement of Stage 1.1
construction, and in accordance with

conditions C41 and C42.
Independent environmental audits will

be undertaken in accordance with
conditions C42 – C46 during all

stages of the Project.

(b) subsequent Independent Audits of construction must be undertaken at intervals,
no greater than 26 weeks from the date of the initial construction Independent
Audit.
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C43 The Planning Secretary may require Independent Audits to be undertaken at different
times to those specified above, upon giving at least eight weeks’ notice to the Applicant
of the date upon which the Independent Audit must be commenced. X X X X X X X

Independent environmental audits will
be undertaken in accordance with
conditions C42 – C46 during all

stages of the Project.

C44 Independent Audits of the development must be carried out in accordance with:
(a) the Independent Audit Schedule submitted to the Planning Secretary and the

Certifier under condition C41 of this consent, as amended by condition C42; and X X X X X X X X

Independent environmental audits will
be undertaken in accordance with
conditions C42 – C46 during all

construction and operational stages of
the Project.

(b) the Independent Audit Post Approval Requirements (Department 2020, or as
amended).

C45 In accordance with the specific requirements in the Independent Audit Post Approval
Requirements, the Applicant must:
(a) review and respond separately to each Independent Audit Report prepared under

condition C44 of this consent; X X X X X X X X X X

Independent environmental audits will
be undertaken in accordance with
conditions C42 – C46 during all

construction and operational stages of
the Project.

(b) submit the response to the Planning Secretary and the Certifier; and

(c) make each Independent Audit Report and response to it publicly available 60 days
after submission to the Planning Secretary.

C46 Independent Audit Reports and the Applicant’s response to audit findings must be
submitted to the Planning Secretary within two months of undertaking the independent
audit site inspection as outlined in the Independent Audit Post Approval Requirements,
unless otherwise agreed by the Planning Secretary.

X X X X X X X X X X

Independent environmental audits will
be undertaken in accordance with
conditions C42 – C46 during all

construction and operational stages of
the Project.

C47 Notwithstanding the requirements of the Independent Audit Post Approval
Requirements, the Planning Secretary may approve a request for ongoing operational
Independent Audits to be ceased, where it has been demonstrated to the Planning
Secretary’s satisfaction that Independent Audits have demonstrated consistent
operational compliance.

X X X This Condition will apply throughout
operation.

PART D PRIOR TO OCCUPATION OR COMMENCEMENT OF USE

Notification of Occupation

D1 At least one month before commencement of operation, the date of commencement of
the operation of the development must be notified to the Planning Secretary in writing.
If the operation of the development is to be staged, the Planning Secretary must be
notified in writing at least one month before the commencement of each stage, of the
date of commencement and the development to be carried out in that stage.

X X X

The Planning Secretary will be notified
one month prior to the

commencement of each operational
stage.

Refurbishment phase operational
dates will be notified to the Planning

Secretary on a regular basis.

External Walls and Cladding

D2 Prior to commencement of operation, the Applicant must provide the Certifier with
documented evidence that the products and systems used in the construction of
external walls including finishes and claddings such as synthetic or aluminium
composite panels comply with the requirements of the BCA. X X X

Prior to commencement of each
relevant operational stage, the

Certifier will be provided with evidence
that the products and systems used in

the construction of external walls
including finishes and claddings such
as synthetic or aluminium composite
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panels comply with the requirements
of the BCA.

D3 The Applicant must provide a copy of the documentation given to the Certifier to the
Planning Secretary within seven days after the Certifier accepts it.

X X X

Compliance documentation for each
relevant operational Stage will be

provided to the Planning Secretary
within seven days of the Certifier’s

acceptance.

Post-construction Dilapidation Report

D4 Prior to commencement of operation, the Applicant must engage a suitably qualified
person to prepare a post-construction dilapidation report. This report must:
(a) ascertain whether the construction created any structural damage to adjoining

buildings or infrastructure;

X

A post-construction dilapidation report
will be undertaken prior to the

commencement of the final stage of
operation (Operations Stage 3,

Refurbishment Phase 24).
Dilapidation reports will be submitted

to the Certifiers and forwarded to
Council.

(b) be submitted to the Certifier. In ascertaining whether adverse structural damage
has occurred to adjoining buildings or infrastructure, the Certifier must:

(ii) compare the post-construction dilapidation report with the pre-
construction dilapidation report required by these conditions; and

(iii) have written confirmation from the relevant authority that there is no
adverse structural damage to their infrastructure and roads.

(c) be forwarded to Council.

Protection of Public Infrastructure

D5 Unless the Applicant and the applicable authority agree otherwise, the Applicant must:
(a) repair, or pay the full costs associated with repairing, any public infrastructure that

is damaged by carrying out the development; and X

Repairs to or payment of repairs to
public infrastructure will be undertaken

following completion of the post-
construction dilapidation report.

(b) relocate, or pay the full costs associated with relocating any infrastructure that
needs to be relocated as a result of the development.

Note: This condition does not apply to any damage to roads caused as a
result of general road usage or otherwise addressed by contributions required
by the conditions of this consent.

X

Repairs to or payment of repairs to
public infrastructure will be undertaken

following completion of the post-
construction dilapidation report.

Protection of Property

D6 Unless the Applicant and the applicable owner agree otherwise, the Applicant must
repair, or pay the full costs associated with repairing any property that is damaged by
carrying out the development. X

Repairs to or payment of repairs to
property will be undertaken following

completion of the final stage of
operation (Operations Stage 3,

Refurbishment Stage 24).

Utilities and Services
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D7 Prior to commencement of operation, the Applicant must obtain a Compliance
Certificate for water and sewerage infrastructure servicing of the site under section 73
of the Sydney Water Act 1994.

X X X
This Condition will apply to all relevant

operational stages, where a section
73 certificate is required.

Works as Executed Plans

D8 Prior to the commencement of operation, works-as-executed drawings signed by a
registered surveyor demonstrating that the stormwater drainage and finished ground
levels have been constructed as approved, must be submitted to the Certifier. X X X

Prior to the commencement of each
operational stage, works as executed

drawings signed by a registered
surveyor will be submitted to the

Certifier.

Green Travel Plan

D9 Prior to the commencement of operation, a Green Travel Plan (GTP) must be
submitted to the satisfaction of TfNSW to promote the use of active and sustainable
transport modes. The plan must:

(a) be prepared by a suitably qualified traffic consultant in consultation with Council
and TfNSW;

X

A Green Travel Plan will be submitted
to the satisfaction of TfNSW prior to
ISB Stage 2 Operations (Operations

Stage 2).

(b) set mode share targets that encourage the use of public and active transport and
reduce the proportion of single-occupant car journeys to the site;

(c) identify robust actions and strategies to meet the mode share targets in the first
two, five and 10 years post occupation;

(d) include a Transport Access Guide that provides information to employees, patients
and visitors about the range of travel modes, access arrangements and supporting
facilities that service the site, including bicycle parking and other end of trip
facilities;

(e) identify relevant workplace policies such as flexible working arrangements that
enable administrative staff to travel outside peak periods, or which reduce the
need for work related travel;

(f) consider the appropriateness of any relevant parking policies to manage travel
demand, including a measure to apply higher car parking charges during peak
times to encourage off-peak use;

(g) details of carpooling operations and monitoring of parking priority;

(h) appoint a Travel Plan Coordinator to oversee the implementation of the GTP and
Transport Access Guide;

(i) nominate a party responsible for the ongoing monitoring and review of the GTP,
including the delivery of actions and associated mode share targets;

(j) include a breakdown of staff shift patterns including the number of staff
commencing shifts at particular times; and the residential postcodes of where
those staff are travelling from, if known; and
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(k) include, if available, details of visiting hours and anticipated numbers of patients
and visitors.

Local Traffic Management Plan

D10 Prior to the commencement of operation, a local traffic management plan must be
prepared in consultation with Council and the final submitted to Council outlining traffic
management scheme, including signs and line marking relating to any new vehicle
crossings and pick-up and drop-off zones.

X

A Local Traffic Management Plan will
be prepared in consultation with

Council prior to ISB Stage 2
Operations (Operations Stage 2).

Heritage Interpretation Plan

D11 Prior to the commencement of operation, the Applicant must complete the
implementation of the HIS required by condition C12. X

The Heritage Interpretation Plan will
be implemented prior to the

completion of ISB Stage 2 Operations
(Operations Stage 2).

Operational Noise – Design of Mechanical Plant and Equipment

D12 Prior to the commencement of operation, the Applicant must submit evidence to the
Certifier that noise generated at the premises would not exceed the noise limits at the
times and locations in the table below.

X X X

Evidence of compliance of operational
noise will be submitted to the Certifier
prior to the commencement of each
operational stage that involves the

design and operation of mechanical
plant and equipment.

Mechanical Ventilation

D13 Prior to commencement of operation of a kitchen or any food storage / preparation
area, the Applicant must provide evidence to the satisfaction of the Certifier that the
installation and performance of the mechanical ventilation systems complies with:

(a) AS 1668.2-2012 The use of air-conditioning in buildings – Mechanical ventilation in
buildings and other relevant codes; and

X X X

Where an operational stage includes
the operation of a kitchen or food
storage / preparation area, prior to
operation, evidence of mechanical

ventilation compliance will be provided
to the Certifier’s satisfaction.

(b) any dispensation granted by Fire and Rescue NSW.

Car Parking Arrangements

D14 Prior to the commencement of operation or other timeframe agreed in writing by the
Planning Secretary, the carpark in SSD-10388 must be completed and operational. X

SSD 10388 multi story car park, will
be completed and operational prior to
the commencement of ISB Stage 1
Operations (Operations Stage 1).

Bicycle Parking and End-of-Trip Facilities
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D15 Prior to occupation, compliance with the following requirements for secure bicycle
parking and end-of-trip facilities must be submitted to the satisfaction of the Certifier:
(a) the provision of a minimum 50 staff and 25 visitor bicycle parking spaces;

X

Prior to the commencement of ISB
Stage 2 Operations (Operations Stage

2), evidence of compliance with
bicycle parking and end of trip

facilities will be submitted to the
Certifier.

(b) the layout, design and security of bicycle facilities must comply with the minimum
requirements of the latest version of AS 2890.3:2015 Parking facilities - Bicycle
parking, and be located in easy to access, well-lit areas that incorporate passive
surveillance;

(c) the provision of end-of-trip facilities for staff;

(d) the provision of appropriate pedestrian and cyclist advisory signs; and

(e) all works/regulatory signposting associated with the proposed developments must
be at no cost to the relevant roads authority.

Road Damage

D16 Prior to the commencement of operation, the cost of repairing any damage caused to
Council or other Public Authority’s assets in the vicinity of the site as a result of
construction works associated with the approved development must be met in full by
the Applicant. X

Road damage costs will be met in full
as required, following completion of

the final stage of operation
(Operations Stage 3, Refurbishment
Phase 24) and findings of the post-

construction dilapidation report.

Fire Safety Certification

D17 Prior to commencement of occupation, a Fire Safety Certificate must be obtained for all
the Essential Fire or Other Safety Measures forming part of this consent. A copy of the
Fire Safety Certificate must be submitted to the relevant authority and Council. The Fire
Safety Certificate must be prominently displayed in the building.

X X X

Prior to the commencement of each
operational stage, Fire Safety

Certification will be obtained and
submitted to the relevant authority and

Council.

Structural Inspection Certificate

D18 Prior to the commencement of occupation of the relevant parts of any new or
refurbished buildings, a Structural Inspection Certificate or a Compliance Certificate
must be submitted to the satisfaction of the Certifier. A copy of the Certificate with an
electronic set of final drawings (contact approval authority for specific electronic format)
must be submitted to the approval authority and the Council after:
(a) the site has been periodically inspected and the Certifier is satisfied that the

structural works are deemed to comply with the final design drawings; and

X X X

Prior to the commencement of each
relevant operational stage, Structural

Inspection Certificates will be
submitted to the satisfaction of the

Certifier.

(b) the drawings listed on the Inspection Certificate have been checked with those
listed on the final Design Certificate/s.

Compliance with Food Code

D19 Prior to the commencement of operation, the Applicant must obtain a certificate from a
suitably qualified tradesperson certifying that the kitchen, food storage and food
preparation areas have been fitted in accordance with the AS 4674 Design,
construction and fit-out of food premises and provide evidence of receipt of the
certificate to the satisfaction of the Certifier.

X X X

Prior to the commencement of
relevant operational stage,

certification from a suitably qualified
tradesperson certifying that the
kitchen, food storage and food

preparation areas have been fitted in
accordance with the AS 4674 will be
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Condition
of Consent Compliance Requirement

Construction Stages Operational Stages

Comments

Stage 1.1 Stage 1.2 Stage 1.3 Stage 1.4 Stage 1.5 Stage 2 Stage 3 Operations
Stage 1

Operations
Stage 2

Operations
Stage 3

Demolition

Service
Adjustment

Refurb
(Forensics)

Structural
and Services

– Stage 1
Area &

Oncology
Bunkers

Refurb (IR &
OT)

Ground –
Level 5
(Roof)

Façade Fitout

Services

Partial Refurb
(Old & New

CSB
Buildings)

External

Civil

Landscaping

Demolition

Structure

Services

Façade

External

Balance of
Refurb (Old &

New CSB
Buildings)

ISB Stage 1

Phase 9

ISB Stage 2

Phase 19

Refurb

Phases 1-8,
10-18 and

20-21

obtained and evidence provided to the
Certifier.

Stormwater Quality Management Plan

D20 Prior to the commencement of operation of the relevant stormwater system, an
Operation and Maintenance Plan (OMP) must be submitted to the satisfaction of the
Certifier. The OMP must ensure the proposed stormwater quality measures remain
effective and contain the following:
(a) maintenance schedule of all stormwater quality treatment devices;(b) record and

reporting details;
X X X

An Operation and Maintenance Plan
will be submitted to the satisfaction of

the Certifier prior to the
commencement of ISB Stage 1

(Operations Stage 1). The OMP will
be updated and submitted to the

Certifier at each subsequent stage,
where relevant.

(b) relevant contact information; and

(c) Work Health and Safety requirements.

Warm Water Systems and Cooling Systems

D21 The installation of warm water systems and water cooling systems (as defined under
the Public Health Act 2010) must comply with the Public Health Act 2010, Public Health
Regulation 2012 and Part 1 (or Part 3 if a Performance-based water cooling system) of
AS/NZS 3666.2:2011 Air handling and water systems of buildings – Microbial control –
Operation and maintenance and the NSW Health Code of Practice for the Control of
Legionnaires’ Disease.

X X X
This Condition will be complied with
throughout each relevant operational

stage.

Outdoor Lighting

D22 Prior to the commencement of operation, the Applicant must submit evidence from a
suitably qualified practitioner to the Certifier that demonstrates that installed lighting
associated with the development achieves the objective of minimising light spillage to
any adjoining or adjacent sensitive receivers and:
(a) complies with the latest version of AS 4282-2019 - Control of the obtrusive effects

of outdoor lighting (Standards Australia, 1997); and

X X X

Prior to the commencement of
relevant operational stage evidence

will be provided to the Certifier
demonstrating compliance of outdoor

lighting.
(b) has been mounted, screened and directed in such a manner that it does not create

a nuisance to surrounding properties or the public road network

Signage

D23 Prior to the commencement of operation, way-finding signage and signage identifying
the location of staff car parking must be installed.

X X X

Staff car parking way finding will be
progressively installed throughout

each operational stage. Final
placement of way finding will occur

prior to the commencement of of ISB
Stage 2 Operations (Operations Stage

2).

D24 Prior to the commencement of operation, bicycle way-finding signage must be installed
within the site to direct cyclists from footpaths to designated bicycle parking areas.

X X X

Bicycle way finding will be
progressively installed throughout

each operational stage. Final
placement of bicycle way finding will
occur prior to the commencement of
ISB Stage 2 Operations (Operations

Stage 2).



 Project No.: 282
SSD10389 - Condition A10 - LHAP - Staging Report_Rev7_clean.docm 44

Condition
of Consent Compliance Requirement

Construction Stages Operational Stages

Comments

Stage 1.1 Stage 1.2 Stage 1.3 Stage 1.4 Stage 1.5 Stage 2 Stage 3 Operations
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Operations
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Operations
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Demolition

Service
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Refurb
(Forensics)

Structural
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Refurb (IR &
OT)
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(Roof)

Façade Fitout
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Partial Refurb
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CSB
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Demolition

Structure
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Façade

External

Balance of
Refurb (Old &

New CSB
Buildings)

ISB Stage 1

Phase 9

ISB Stage 2

Phase 19

Refurb

Phases 1-8,
10-18 and

20-21

D25 Prior to the commencement of operation, the Applicant must install eight signs
(consisting of four secondary and four tertiary pedestrian signs as defined by the
Liverpool City Centre Public Domain Master Plan) and related wayfinding infrastructure
in the Liverpool CBD, identifying key pedestrian routes and destinations within the area.
The proposed signs must be designed in accordance with any applicable wayfinding
specifications and must be approved by Council's Manager City Design and Public
Domain Manager prior to installation.

X

Signage in line with the Liverpool City
Centre Public Domain Master Plan will

be installed prior to the
commencement of ISB Stage 2

Operations (Operational Stage 2).

Site Contamination

D26 The Applicant must submit a Validation Report for the development. The Validation
Report must:
(a) be prepared by a Certified Contaminated Land Consultant;

X X

Individual Validation Reports will be
submitted to the Planning Secretary

and Certifier one month after
completion of ISB Stage 1

(Operations Stage 1) and ISB Stage 2
(Operations Stage 2) remediation
works. No remediation works are

associated with Operations Stage 3.

(b) be submitted to the Planning Secretary and the Certifier for information within one
month after the completion of remediation works; and

(c) be prepared in accordance with the RAP and the Contaminated Sites: Guidelines
for Consultants Reporting on Contaminated Sites (OEH, 2011).

Site Audit Statement

D27 Prior to the commencement of operation, the Applicant must submit a Site Audit Report
and Section A Site Audit Statement for the relevant part of the site prepared by a NSW
EPA accredited Site Auditor. The Site Audit Report and Section A Site Audit Statement
must verify the relevant part of the site is suitable for the intended land use and be
provided for the information of the Planning Secretary and the Certifier. X X

Prior to the commencement of ISB
Stage 1 (Operations Stage 1) and ISB

Stage 2 (Operations Stage 2), Site
Audit Reports and Statements will be
submitted to the Planning Secretary
and Certifier. No remediation works

are associated with Operations Stage
3.

Long Term Environmental Management Plan

D28 Where a Long Term Environmental Management Plan (LTEMP) is identified as
required by the RAP, the plan must:
(a) be prepared by a certified Contaminated Land Consultant;

X X

A LTEMP will be developed and
submitted to the Planning Secretary

and Certifier one month after
completion of ISB Stage 1

(Operations Stage 1) remediation
works. The LTEMP will be updated
one month after completion of ISB
Stage 2 (Operations Stage 2). No

remediation works are associated with
Operations Stage 3.

(b) be accompanied by a Section B Site Audit Statement prepared by a NSW EPA
accredited Site Auditor, that determines the appropriateness of the LTEMP and/or
that the land can be made suitable for the intended use if the site is managed in
accordance with the LTEMP;

(c) be provided to the Planning Secretary within one month of the completion of
remediation works, unless otherwise agreed by the Planning Secretary;

(d) include, but not be limited to:
(ii) a description of the nature and location of any contamination remaining

on site;
(iii) provisions to manage and monitor any remaining contamination,

including details of any restrictions placed on the land to prevent
development over the containment cell;

(iiii) a description of the procedures for managing any leachate generated
from the containment cell, including any requirements for testing,
pumping, treatment and/or disposal;
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Stage 1.1 Stage 1.2 Stage 1.3 Stage 1.4 Stage 1.5 Stage 2 Stage 3 Operations
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Refurb (IR &
OT)

Ground –
Level 5
(Roof)

Façade Fitout

Services

Partial Refurb
(Old & New

CSB
Buildings)

External

Civil
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Balance of
Refurb (Old &
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Buildings)

ISB Stage 1
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ISB Stage 2

Phase 19

Refurb

Phases 1-8,
10-18 and

20-21

(iiv) a description of the procedures for monitoring the integrity of the
containment cell;

(iv) a surface and groundwater monitoring program;
(ivi) mechanisms to report results to relevant agencies;
(ivii) triggers that would indicate if further remediation is required; and
(iviii) details of any contingency measures that the Applicant is to carry out to

address any ongoing contamination.

Landscaping

D29 Prior to the commencement of operation, the Applicant must prepare an Operational
Landscape Management Plan to manage landscaping on-site. The plan must describe
the ongoing monitoring and maintenance measures to manage revegetation and
landscaping.

X

Prior to the commencement of ISB
Stage 2 Operations (Operations Stage

2), an Operational Landscape
Management Plan will be prepared.

D30 The Applicant must not commence operation until the Operational Landscape
Management Plan is submitted to the Certifier.

X

ISB Stage 2 Operations (Operations
Stage 2) will not commence until the
Operational Landscape Management

Plan is submitted to the Certifier.

Public Art

D31 A public art package for the hospital campus, including consideration of engraving or
inlays for paving design, must be prepared in consultation with Council’s Public Arts
Officer or relevant representative. Prior to commencement of operation, relevant
components of the public art package must be installed.

X X X

Relevant components of the public art
package will be installed prior to the

commencement of relevant
operational stages.

D32 Prior to commencement of operations, any aviation obstacle lighting required at highest
points and corners of the building for the helicopter landing surface on the hospital site,
must be installed as per the recommendations of Liverpool Health and Academic
Precinct Main Works Submission Aviation Flight Path Report, prepared by AviPro,
dated 18 January 2020.

X

Prior to the commencement of ISB
Stage 2 Operations (Operations Stage

2), aviation obstacle lighting will be
installed as per the recommendations

of the Aviation Flight Path Report.

Flood Mitigation Measures

D33 Prior to the commencement of operation, an Operation Maintenance Manual (OMM)
must be submitted to the satisfaction of the Planning Secretary. The OMM must ensure
the proposed flood mitigation measures recommended in Flooding and Stormwater
SSDA Report prepared by Taylor Thomson Whitting, dated 13 March 2020, remain
effective and contain the following:
a) regular maintenance schedule for mechanically operated flood barriers, doors
or gates;
b) record and reporting details; and
c) relevant contact information.

X

Prior to the commencement of ISB
Stage 2 Operations (Operations Stage
2), the OMM will be submitted to the

satisfaction of the Planning Secretary.

PART E POST OCCUPATION

Operation of Plant and Equipment
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Stage 1

Operations
Stage 2

Operations
Stage 3

Demolition

Service
Adjustment

Refurb
(Forensics)

Structural
and Services

– Stage 1
Area &

Oncology
Bunkers

Refurb (IR &
OT)

Ground –
Level 5
(Roof)

Façade Fitout

Services

Partial Refurb
(Old & New

CSB
Buildings)

External

Civil

Landscaping
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ISB Stage 1
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ISB Stage 2

Phase 19

Refurb

Phases 1-8,
10-18 and

20-21

E1 All plant and equipment used on site must be maintained in a proper and efficient
condition operated in a proper and efficient manner. X X X This Condition will be complied with

throughout each operational stage.

Warm Water Systems Cooling Systems

E2 The operation and maintenance of warm water systems and water cooling systems (as
defined under the Public Health Act 2010) must comply with the Public Health Act
2010, Public Health Regulation 2012 and Part 2 (or Part 3 if a Performance-based
water cooling system) of AS/NZS 3666.2:2011 Air handling and water systems of
buildings – Microbial control – Operation and maintenance and the NSW Health Code
of Practice for the Control of Legionnaires’ Disease.

X X X
This Condition will be complied with
throughout each relevant operational

stage.

Long Term Environmental Management Plan

E3 Upon completion of remediation works, and where a LTEMP has been prepared, the
Applicant must manage the site in accordance with the LTEMP approved under
condition D28 and any on-going maintenance of remediation notice issued by EPA
under the Contaminated Land Management Act 1997.

X X

Following completion of ISB Stage 1
(Operations Stage 1) remediation
works the site will be managed in
accordance with the LTEMP. The
LTEMP will be updated one month

after completion of ISB Stage 2
remediation works (Operations Stage

2). No remediation works are
associated with Operations Stage 3.

Operational Noise Limits

E4 The Applicant must ensure that noise generated by operation of the development does
not exceed the noise limits in condition D12. X X X This Condition will be complied with

throughout each operational stage.

E5 The Applicant must undertake short term noise monitoring in accordance with the
Noise Policy for Industry where valid data are collected following the commencement of
use of each stage of the development. The monitoring program must be carried out by
an appropriately qualified person and a monitoring report must be submitted to the
Planning Secretary within two months of commencing use of each stage of the
development to verify that operational noise levels do not exceed the noise levels
identified in condition D12. Should the noise monitoring program identify any
exceedance of the recommended noise levels referred to above, the Applicant must
implement appropriate noise attenuation measures so that operational noise levels do
not exceed the noise levels or provide attenuation measures at the affected noise
sensitive receivers.

X X X

Short term noise monitoring will be
undertaken following the

commencement of each operational
stage.

Unobstructed Driveways and Parking Areas

E6 All driveways, footways and parking areas must be unobstructed at all times.
Driveways, footways and car spaces must not be used for the manufacture, storage or
display of goods, materials, refuse, skips or any other equipment and must be used
solely for vehicular and/or pedestrian access and for the parking of vehicles associated
with the use of the premises.

X X X This Condition will be complied with
throughout each operational stage.

Lighting

E7 The Green Travel Plan required by condition D9 of this consent must be updated
annually and implemented unless otherwise agreed by the Planning Secretary. X

Following commencement of ISB
Stage 2 Operations (Operations Stage

2), the Green Travel Plan will be
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implemented updated annually,
unless agreed otherwise by the

Planning Secretary.

Stormwater Operation and Maintenance Plan

E8 The OMP required by condition D20 of this consent must be implemented for the
duration of occupation of the development.

X X X

The OMP will be developed and
implemented following

commencement of ISB Stage 1
Operations (Operations Stage 1). The

OMP will be updated and
implemented to the Certifier at each
subsequent stage, where relevant.

Ecologically Sustainable Development

E9 Unless otherwise agreed by the Planning Secretary, within six months of
commencement of operation, Green Star certification must be obtained demonstrating
the development achieves a minimum 4 star Green Star Design & As Built rating. If
required to be obtained, evidence of the certification must be provided to the Certifier
and the Planning Secretary. If an alternative certification process has been agreed to
by the Planning Secretary under condition B7, evidence of compliance of
implementation must be provided to the Planning Secretary and Certifier.

X

Within six months of commencement
of ISB Stage 2 Operations

(Operations Stage 2), Green Star
certification will be obtained.

Outdoor Lighting

E10 Notwithstanding condition D22, should outdoor lighting result in any residual impacts on
the amenity of surrounding sensitive receivers, the Applicant must provide mitigation
measures in consultation with affected landowners to reduce the impacts to an
acceptable level.

X X X
This Condition will be complied with
throughout each operational stage.

Landscaping

E11 The Applicant must maintain the landscaping and vegetation on the site in accordance
with the approved Operational Landscape Management Plan required by condition D29
for the duration of occupation of the development. X

Following completion of all
landscaping works (Operations Stage

2) the site will be managed in
accordance with the Operational
Landscape Management Plan.

Operational Waste Management Plan

E12 The Liverpool Health Academic Precinct Operational Waste Management Plan,
prepared by Waste Audit and Consultancy Services (Aust) Pty Ltd, dated January
2020, for the development must be implemented for the duration of the development
and updated annually. The Waste Management Plan must:
(a) detail the type and quantity of waste to be generated during operation of the

development; X X

This Condition will be complied with
throughout the operation of the new

ISB building (Operations Stage 1 and
2). Refurbished facilities will be
managed in line with existing

Liverpool Hospital waste management
procedures.

(b) describe the handling, storage and disposal of all waste streams generated on
site, consistent with the Protection of the Environment Operations Act 1997,
Protection of the Environment Operations (Waste) Regulation 2014 and the Waste
Classification Guideline (Department of Environment, Climate Change and Water,
2009); and
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(c) detail the materials to be reused or recycled, either on or off site.

Hazards and Risk

E13 The Applicant must store all chemicals, fuels and oils used on-site in accordance with:
(a) the requirements of all relevant Australian Standards; and X X X This Condition will be complied with

throughout each operational stage.(b) the EPA’s Storing and Handling of Liquids: Environmental Protection –
Participants Manual’ if the chemicals are liquids.

E14 In the event of an inconsistency between the requirements of condition E13(a) and
E13(b), the most stringent requirement must prevail to the extent of the inconsistency. X X X This Condition will be complied with

throughout each operational stage.

Dangerous Goods

E15 The quantities of dangerous goods stored and handled at the site must be below the
threshold quantities listed in the Department of Planning’s Hazardous and Offensive
Development Application Guidelines – Applying SEPP 33 at all times

X X X This Condition will be complied with
throughout each operational stage.

Discharge Limits

E16 The development must comply with section 120 of the POEO Act, which prohibits the
pollution of waters. X X X This Condition will be complied with

throughout each operational stage.
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APPENDIX B:

Construction Staging Overview Figures
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APPENDIX C:

Operational Staging Overview Figures
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LIMITATIONS
This Document has been provided by WolfPeak Pty Ltd (WolfPeak) to the Client and is subject to
the following limitations:

This Document has been prepared for the particular purpose/s outlined in the WolfPeak
proposal/contract/relevant terms of engagement, or as otherwise agreed, between WolfPeak and
the Client.

In preparing this Document, WolfPeak has relied upon data, surveys, analyses, designs, plans and
other information provided by the Client and other individuals and organisations (the information).
Except as otherwise stated in the Document, WolfPeak has not verified the accuracy or
completeness of the information. To the extent that the statements, opinions, facts, findings,
conclusions and/or recommendations in this Document (conclusions) are based in whole or part on
the information, those conclusions are contingent upon the accuracy and completeness of the
information. WolfPeak will not be liable in relation to incorrect conclusions should any information
be incomplete, incorrect or have been concealed, withheld, misrepresented or otherwise not fully
disclosed to WolfPeak.

This Document has been prepared for the exclusive benefit of the Client and no other party.
WolfPeak bears no responsibility for the use of this Document, in whole or in part, in other contexts
or for any other purpose. WolfPeak bears no responsibility and will not be liable to any other
person or organisation for or in relation to any matter dealt with in this Document, or for any loss or
damage suffered by any other person or organisation arising from matters dealt with or
conclusions expressed in this Document (including without limitation matters arising from any
negligent act or omission of WolfPeak or for any loss or damage suffered by any other party relying
upon the matters dealt with or conclusions expressed in this Document). Other parties should not
rely upon this Document or the accuracy or completeness of any conclusions and should make
their own inquiries and obtain independent advice in relation to such matters.

To the best of WolfPeak’s knowledge, the facts and matters described in this Document
reasonably represent the Client’s intentions at the time of which WolfPeak issued the Document to
the Client. However, the passage of time, the manifestation of latent conditions or the impact of
future events (including a change in applicable law) may have resulted in a variation of the
Document and its possible impact. WolfPeak will not be liable to update or revise the Document to
take into account any events or emergent circumstances or facts occurring or becoming apparent
after the date of issue of the Document.


